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To Whom It May Concern,

Re: 2018- 03-19_AuRico Metals Inc. Kemess Underground Project, Decision Statement
Condition #10.1 Implementation Schedule

As per CEAA Condition 10.1 of the March 13, 2017 AuRico Metals Kemess Underground
Project which states:
“The Proponent shall submit an implementation schedule for conditions
contained in this Decision Statement to the Agency at least 30 days prior to the
start of construction. The implementation schedule shall indicate the
commencement and completion dates for each activity relating to conditions set
out in this Decision Statement.”

Please find enclosed the Implementation Schedule for the Project. The schedule assumes
construction start date on or about April 17, 2018. If you have any questions or concerns,
please do not hesitate to contact me directly.

Sincerely,

<original signed by>

Sean Masse
Project Manager, Kemess Underground Project
Sean.Masse@centerragold.com

AuRico Metals Inc., a wholly owned subsidiary of Centerra Gold Inc.
1 University Avenue, Ste. 1500, Toronto, Ontario, M5J 2P1 T: +1-416-204-1953; F: +1-416-204-1954
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AuRico Metals Inc Kemess Underground Implementation Schedule

actions in meeting the conditions set
out in this Decision Statement are
considered in a careful and
precautionary manner, promote
sustainable development, are informed
by the best information and knowledge
available at the time the Proponent
takes action, including community and
Indigenous traditional knowledge, are
based on methods and models that are
recognized by standard-setting bodies,
are undertaken by qualified individuals,
and have applied the best available
economically achievable technologies.

phases

CEAA Condition Commencement Completion date || Relevant Notes
Condition Date
|2 | General Conditions
2.1 The Proponent shall ensure that its March 13, 2017 End of all Project || Condition is understood and has

been applied to engineering design
and will continue to apply to all
phases of the Project.




2.2

The Proponent shall, where
consultation is a requirement of a
condition set out in this Decision
Statement:

2.2.1 provide a written notice of the
opportunity for the party or parties
being consulted to present their views
and information on the subject of the
consultation;

2.2.2 provide sufficient information on
the scope and the subject matter of the
consultation and a reasonable period of
time to permit the party or parties being
consulted to prepare their views and
information;

2.2.3 provide a full and impartial
consideration of any views and
information presented by the party or
parties being consulted on the subject
matter of the consultation; and

2.2.4 advise in a timely manner the
party or parties being consulted on how
their views and information have been
considered by the Proponent.

March 13, 2017

End of all Project
phases

AuRico Metals has continued to
consult with stakeholders and
Aboriginal Groups on conditions and
related topics since the Decision
Statement was

issued by CEAA.

2.3

The Proponent shall, where
consultation with Indigenous groups is a
requirement of a condition set out in
this Decision Statement, communicate
with each Indigenous group with

March 13, 2017

End of all Project
phases

Condition is understood and is
relevant for duration of
Project.




respect to the manner by which to
satisfy the consultation requirements
referred to in condition 2.2, including
methods of notification, the type of
information and the period of time to
be provided when seeking input, the
process for full and impartial
consideration of any views and
information presented on the subject of
the consultation, and the means by
which Indigenous groups will be
informed of how their views and
information have been considered by
the Proponent.

2.4

The Proponent shall, where a follow-up
program is a requirement of a condition
set out in this Decision Statement,
determine, as part of the development
of the follow-up program and in
consultation with Indigenous groups
and relevant authorities, the following
information, for each follow-up
program:

2.4.1 the methodology, location,
frequency, timing, and duration of
monitoring associated with the follow-
up program as well as the scope,
content, and frequency of reporting of
the follow-up results;

2.4.2 the levels of environmental
change relative to established baseline

On or about April
17,2018

End of all Project
phases

Condition is understood and is
relevant for duration of
project




conditions that would require the
Proponent to implement additional
mitigation measure(s), including
instances where the Proponent may
require Designated Project activities to
be stopped; and

2.4.3 the range of technically and
economically feasible mitigation
measures to be implemented by the
Proponent if monitoring conducted as
part of the follow-up program shows
that the levels of environmental change
referred to in condition 2.4.2 have been
reached or exceeded.

2.5

The Proponent shall submit the
information referred to in condition 2.4
to the Agency prior to the

implementation of a follow-up program.

The Proponent shall update that
information in consultation with
Indigenous groups and relevant
authorities during the implementation
of the follow-up program, and shall
provide the updated information to the
Agency, Indigenous groups, and
relevant authorities within 30 days of
the information being updated.

On or about April
17,2018

End of all Project
Phases

Condition is understood and is
relevant for duration of
project

2.6

The Proponent shall, where a follow-up
program is a requirement of a condition
set out in this Decision Statement:

On or about April
17,2018

End of all Project
Phases

EMPs have been developed as
required by EAO

Conditions

-EMPs outline the requirements for
monitoring and




2.6.1 conduct the follow-up program
according to the information
determined pursuant to condition 2.4;

2.6.2 undertake monitoring and analysis
to verify the accuracy of the
environmental assessment as it pertains
to the particular condition and/or to
determine the effectiveness of any
mitigation measure(s);

2.6.3 determine whether modified or
additional mitigation measures are
required based on the monitoring and
analysis undertaken pursuant to
condition 2.6.2; and

2.6.4 if modified or additional mitigation
measures are required pursuant to
condition 2.6.3, 2.6.4 develop and
implement the modified or additional
mitigation measures in a timely manner
and monitor them pursuant to condition
2.6.2.

implementation of mitigations

-EMPs allow for adaptive
management to ensure
mitigations where required are
changed or amended

to manage the identified impact

-Project monitoring programs will
verify the accuracy of the
environmental assessment and
describe the process for mitigating
any additional effects identified
during monitoring

2.7

Where consultation with Indigenous
groups is a requirement of a follow-up
program, the Proponent shall discuss
with each Indigenous group
opportunities for the participation of
that Indigenous group in the
implementation of the follow-up
program, including the analysis of the
follow-up results and whether modified

March 13, 2017

End of all Project
phases

Condition is understood and is
relevant for duration of
project




or additional mitigation measures are
required, as set out in condition 2.6.

2.8 The Proponent shall follow the March 13, 2017 End of all Project || Condition is understood and is
consultation process outlined in phases relevant for duration of
conditions 2.3, 2.4, 2.5, and 2.7 when project
consulting Gitxsan Wilp Nii Kyap for the
purpose of conditions 3.7 and 9.5.

2.9 The Proponent shall, commencing in the || March 13, 2017 End of all Project || Condition is understood and is

reporting year during which the
Proponent begins the implementation
of the conditions set out in this Decision
Statement, prepare an annual report
that sets out:

2.9.1 the activities undertaken in the
reporting year to comply with each of
the conditions set out in this Decision
Statement;

2.9.2 how the Proponent complied with
condition 2.1;

2.9.3 for conditions set out in this
Decision Statement for which
consultation is a requirement, how the
Proponent considered any views and
information that the Proponent
received during or as a result of the
consultation;

phases

relevant for duration of
project




2.9.4 the information referred to in
conditions 2.4 and 2.5 for each follow-
up program;

2.9.5 the results of the follow-up
program requirements identified in
conditions 3.7, 4.3, 5.1, 6.10, and 6.11;
and

2.9.6 any modified or additional
mitigation measures implemented or
proposed to be implemented by the
Proponent, as determined under
condition 2.6.

2.10 The Proponent shall submit to the March 31, 2018 End of All Project || Condition is understood and is
Agency the annual report referred to in Phases relevant for duration of
condition 2.9, including an executive project
summary in both official languages, no
later than March 31 following the
reporting year to which the annual
report applies.

2.11 The Proponent shall publish on the On or about April On or about 2035 || Documents are published on the

Internet, or any medium which is widely
publicly available, the annual reports
and the executive summaries referred
to in conditions 2.9 and 2.10, the
reports related to accidents and
malfunctions referred to in conditions
9.4.3 and 9.4.4, the communication plan
referred to in condition 9.5, the
implementation schedule referred to in
condition 10.1, and any update(s) or
revision(s) to the above documents,

17,2017

Centerra Gold website as they are
approved (www.centerragold.com)




upon submission of these documents to
the parties referenced in the respective
conditions. The Proponent shall keep
these documents publicly available
throughout construction and operation
and until the end of decommissioning.
The Proponent shall notify the Agency,
Indigenous groups, and Gitxsan Wilp Nii
Kyap of the availability of these
documents upon publication.

2.12

The Proponent shall notify the Agency
and Indigenous groups in writing no
later than 60 days after the day on
which there is a transfer of ownership,
care, control, or management of the
Designated Project in whole or in part.

As required

End of all Project
phases

Condition is understood and is
relevant for duration of the project

2.13

The Proponent shall consult with
Indigenous groups prior to initiating any
material change(s) to the Designated
Project that may result in adverse
environmental effects and shall notify
the Agency in writing no later than 60
days prior to initiating the change(s).

As required

End of all Project
phases

Condition is understood and is
relevant for duration of the
project

2.14

In notifying the Agency pursuant to
condition 2.13, the Proponent shall
provide the Agency with a description of
the potential adverse environmental
effects of the change(s) to the
Designated Project, the measures
proposed to be implemented by the

As required

End of all Project
phases

Condition is understood and is
relevant for duration of the
project




Proponent to mitigate adverse
environmental effects, and the results
of the consultation with Indigenous
groups.

3 | Fish and Fish Habitat

3.1 The Proponent shall implement erosion On or About April End of all Project || Condition is understood and is
and sedimentation control measures 17, 2018 Phases relevant for duration of the
within the Project area during all phases project
of the Designated Project to avoid the - Requirements are outlined in
deposit of deleterious substances in Project EMP documents
waters frequented by fish. and verified during monitoring and

inspection processes

3.2 The Proponent shall, taking into On or About April End of all Project || Condition is understood, and
consideration Fisheries and Oceans 17, 2018 Phases condition requirements are
Canada’s Measures to Avoid Causing reflected in the Fish and Aquatic
Harm to Fish and Fish Habitat Including Effects Management Plan and
Aquatic Species at Risk, implement related permit requirements.
mitigation measures when conducting
Designated Project activities to avoid
causing harm to fish and fish habitat,
including timing work in or around
water to respect the timing windows
identified to protect fish.

3.3 The Proponent shall comply with the On or About April End of all Project Condition is understood, and

Metal Mining Effluent Regulations and
subsection 36(3) of the Fisheries Act
regarding the deposit of effluent from
the Designated Project in water
frequented by fish, taking into account
the Canadian Council of Ministers of the

17,2018

Phases

condition requirements are
reflected in the Fish and Aquatic
Effects Management Plan and
related permit requirements,
including Fisheries Act
Authorizations.




Environment’s Water Quality Guidelines
for the Protection of Aquatic Life, from
the start of construction to the end of
decommissioning. In doing so, the
Proponent shall:

3.3.1 place all acid-generating and
potentially acid-generating material into
the tailings storage facility and
submerge all such materials placed in
the tailings storage facility under a
permanent water cover; and

3.3.2 collect and treat all waters
affected by the Designated Project that
do not meet the requirements of the
Metal Mining Effluent Regulations and
subsection 36(3) of the Fisheries Act, as
applicable, prior to the affected waters
being deposited in waters frequented
by fish.

3.4

The Proponent shall install hydraulic
plugs in the declines before the
underground mine is flooded to direct
seepage from the flooded underground
mine towards East Cirque Creek.

On or about 2037

On or about 2037

3.5

The Proponent shall, in a manner that
complies with the Metal Mining Effluent
Regulations and subsection 36(3) of the
Fisheries Act, discharge water from the
tailings storage facility into Attichika
Creek during construction and the first

On or about 2019

On or about 2024

Condition is understood, and
condition requirements are
reflected in the Fish and Aquatic
Effects Management Plan, Mine Site
Water Management Plan and
related permit requirements.




year of operation such that flow rates
downstream of the discharge location
are within the range of minimum and
maximum flow rates naturally occurring
in Attichika Creek and shall only
discharge water into Attichika Creek
during open water months.

3.6

The Proponent shall divert all runoff
from the East Pit quarry into the tailings
storage facility during construction and
operation.

On or about April
17,2018

On or about 2035

The Proponent shall develop, prior to
construction and in consultation with
Indigenous groups, Gitxsan Wilp Nii
Kyap, and relevant authorities, and
implement, from the start of
construction to the end of
decommissioning, a follow-up program
to verify the accuracy of the
environmental assessment as it pertains
to fish and fish habitat and to determine
the effectiveness of mitigation
measures referred to in conditions 3.1
to 3.6. As part of the follow-up program,
the Proponent shall:

3.7.1 monitor quality of water
discharged in Attichika Creek during the

March 9, 2017

On or about April
17,2018

End of all Project
Phases

AuRico Metals consulted on the
development and implementation
of all required EMPs. AuRico Metals
is committed to ongoing
engagement on implementation.

EMPs outline requirements for
monitoring and implementation of
mitigations to manage
environmental effects.

Project monitoring programs verify
the accuracy of the

environmental assessment and
describe the process for mitigating
any additional effects identified
during the monitoring




dewatering of the Kemess South Pit and
treat that water to meet the
requirements of subsection 36(3) of the
Fisheries Act;

3.7.2 monitor surface water quality in
Amazay Lake and groundwater
movement between the subsidence
zone identified by the Proponent during
the environmental assessment and
Amazay Lake;

3.7.3 monitor changes in channel form
and sediment load downstream of the
discharge location in Attichika Creek;

3.7.4 monitor changes in water quality
in Waste Rock Creek and the tailings
storage facility, including changes in
selenium concentrations;

3.7.5 monitor the presence and use of
spawning habitat by bull trout
(Salvelinus confluentus) and rainbow
trout (Oncorhynchus mykiss)
downstream of the discharge location in
Attichika Creek prior to and after the
installation of the discharge pipeline
into Attichika Creek. The Proponent
shall offset any loss of spawning habitat
for bull trout (Salvelinus confluentus)
and rainbow trout (Oncorhynchus
mykiss) in Attichika Creek if monitoring

On or about April
17,2018

On or about May
2020

On or about April
17,2018

On or about April
17,2018




results show that spawning habitat loss
has occurred; and

3.7.6 monitor contaminants, including
mercury, in the tissue of fish species
harvested by Indigenous groups in
Thutade Lake, including bull trout
(Salvelinus confluentus).

Aril 17, 2018

Migratory Birds

4.1

The Proponent shall carry out
Designated Project activities in a
manner that protects migratory birds
and avoids harming, killing, or
disturbing migratory birds or destroying,
disturbing, or taking their nests or eggs.
In this regard, the Proponent shall take
into account Environment and Climate
Change Canada’s Avoidance Guidelines.
The Proponent’s actions in applying the
Avoidance Guidelines shall be in
compliance with the Migratory Birds
Convention Act, 1994 and with the
Species at Risk Act.

On or about April
17,2018

End of all Project
Phases

Wildlife Management Plan includes
mitigations requirements and
considers the Environment
Canada’s Avoidance Guidelines and
Species at Risk Act.

4.2

The Proponent shall deter migratory
birds from accessing the tailings storage
facility (tsf) and seepage ponds until
water quality is not harmful to
migratory birds.

On or about April
17,2018

Mitigation requirements for
deterring migratory birds from the
TSF and seepage ponds are
reflected in the Wildlife
Management Plan. Monitoring is
ongoing and corrective action will
be implemented as required.




4.3

The Proponent shall develop, prior to
construction and in consultation with
Indigenous groups and relevant
authorities, a follow-up program to
determine the effectiveness of the
mitigation measures to avoid harm to
migratory birds, their eggs, and nests,
including the mitigation measures used
to comply with conditions 4.1 and 4.2.
The Proponent shall implement the
follow-up program from the start of
construction to the end of
decommissioning.

End of all Project
Phases

AuRico Metals consulted on the
development and implementation
of all required EMPs

AuRico Metals is committed to
ongoing engagement on
implementation

EMPs outline requirements for
monitoring and implementation of
mitigations to manage
environmental effects.

Project monitoring programs verify
the accuracy of the environmental
assessment and describe the
process

for mitigating any additional effects
identified during the monitoring

Human Health

5.1

The Proponent shall develop, prior to
construction and in consultation with
Indigenous groups and relevant
authorities, a follow-up program to
verify the accuracy of the
environmental assessment as it pertains
to adverse effects on the health of
Indigenous Peoples caused by changes
in concentrations of contaminants of
potential concern identified during the
environmental assessment in air, soil,
water, and sediment. The Proponent
shall implement the follow-up program
during construction and operation. As
part of the development of the follow-
up program, the Proponent shall:

On or about April
17,2018

On or about 2035

Condition is understood and is
relevant for duration of the
project




5.1.1 identify levels of environmental
change relative to established baseline
conditions for contaminants of potential
concern that would require the
Proponent to implement modified or
additional mitigation measure(s) to
mitigate increased risks to human
health; and

5.1.2 if monitoring results demonstrate
that concentration levels for
contaminants of potential concern are
greater than the identified levels of
environmental change, update the
human health risk assessment for the
consumption of traditional foods
exposed to these contaminants and
communicate the results of the updated
human health risk assessment to
Indigenous groups.

Current use of lands and resources for tra

ditional purposes

6.1

The Proponent shall install and
maintain, during construction and
operation, ramps every 100 to 300
metres over the discharge line between
the tailing storage facility and Attichika
Creek to provide passage for moose
(Alces alces), woodland caribou
(Rangifer tarandus caribou), grizzly bear
(Ursus arctos), and furbearers. The
Proponent shall identify the locations of
ramps in consultation with Indigenous
groups and relevant authorities.

On or about April
17,2018

On or about 2035




6.2

The Proponent shall create and
maintain, during construction and
operation, escape pathways along all
access roads associated with the
Designated Project, including the
northern section of the Omineca
Resource Access Road, to allow
ungulates to exit the plowed roads. The
Proponent shall identify the locations of
escape pathways in consultation with
Indigenous groups and relevant
authorities.

On or about April
17,2018

On or about 2035

6.3

The Proponent shall, from the start of
construction to the end of
decommissioning, remove carrion
within 24 hours of its discovery by the
Proponent from all access roads
associated with the Designated Project,
including the northern section of the
Omineca Resource Access Road.

On or about April
17,2018

End of all Project
Phases

6.4

The Proponent shall prohibit employees
and contractors associated with the
Designated Project from fishing,
hunting, and trapping within the Project
Area, unless an employee or a
contractor is provided access by the
Proponent for traditional purposes or
for exercising Aboriginal rights, to the
extent that such access is safe.

On or about April
17,2018

End of all Project
Phases

Condition is understood and is
relevant for duration of the
project




6.5

The Proponent shall, prior to
construction and in consultation with
Indigenous groups and relevant
authorities, conduct pre-clearing
surveys to identify Western toad
(Anaxyrus boreas) breeding habitat, and
shall implement measures to mitigate
the loss of Western toad (Anaxyrus
boreas) breeding habitat caused by the
Designated Project.

On or about April
1,2018

On or about April
17,2018

6.6

The Proponent shall conduct pre-
clearing surveys to determine the
distribution of little brown myotis
(Myotis lucifugus) and Northern myotis
(Myotis septentrionalis), and establish,
in consultation with Indigenous groups
and relevant authorities, buffer zones
around active hibernacula and active
roosts.

On or about April
1,2018

On or about April
17,2018

6.7

The Proponent shall install, prior to
construction, and maintain, during
construction and operation, roosting
structures to offset any loss of little
brown myotis (Myotis lucifugus) and
Northern myotis (Myotis
septentrionalis) roosting habitat.

On or before April
17,2018

On or about 2035

6.8

The Proponent shall develop and
implement a follow-up program to
monitor the little brown myotis (Myotis
lucifugus) and Northern myotis (Myotis

On or about April
17,2018

On or about 2035




septentrionalis) usage of buffer zones
and roosting structures to determine
the effectiveness of the mitigation
measures during construction and
operation.

6.9 The Proponent shall, in consultation In or around End of all Project Condition is understood and is
with Indigenous groups, undertake September 2017 phases relevant for duration of the
progressive reclamation of the habitats project
disturbed by the Designated Project.

The Proponent shall use native species
when undertaking that progressive
reclamation.
6.10 The Proponent shall develop, prior to On or about April End of all Project || Condition is understood and is

construction and in consultation with
Indigenous groups and relevant
authorities, a follow-up program to
verify the accuracy of the
environmental assessment as it pertains
to the presence of hoary marmot
(Marmota caligata), white-tailed
ptarmigan (Lagopus leucura), and short-
eared owl (Asio flammeus) within the
subsidence zone identified by the
Proponent during the environmental
assessment and within a buffer area of
250 metres along the limits of that
subsidence zone. The Proponent shall
implement the follow-up program
during construction and operation.

17, 2018

phases

relevant for duration of the
project




6.11

The Proponent shall develop, prior to
construction and in consultation with
Indigenous groups and relevant
authorities, a follow-up program to
verify the accuracy of the
environmental assessment as it pertains
to the effects of changes caused by the
Designated Project to the Chase herd of
Southern mountain caribou (Rangifer
tarandus caribou) and the Thudade herd
of Northern mountain caribou (Rangifer
tarandus caribou) on caribou hunting
activities for traditional purposes and to
determine the effectiveness of the
mitigation measures. The Proponent
shall implement the follow-up program
from the start of construction to the
end of decommissioning. As part of the
follow-up program, the Proponent shall:

6.11.1 monitor, during construction and
the first three years of operation, the
use by moose (Alces alces), woodland
caribou (Rangifer tarandus caribou),
grizzly bear (Ursus arctos), and
furbearers of the ramps referred to in
condition 6.1 and of the escape
pathways referred to in condition 6.2;
and

6.11.2 monitor mortality of wildlife on
all access roads associated with the
Designated Project, including the

On or about April
17,2018

On or about April
17,2018

On or about April
17,2018

On or about 2026

End of all project
Phases

Condition is understood and is
relevant for duration of the
project




northern section of the Omineca
Resource Access Road.

6.12 The Proponent shall provide Indigenous || As required Implementation Schedule updates
groups with the implementation are provided to Aboriginal groups at
schedule, updates, or revisions to the the same time they are provided
implementation schedule pursuant to to CEAA
conditions 10.1 to 10.3 at the same time
the Proponent provides these
documents to the Agency.

7 Physical and cultural heritage structures, sites, or things of historical, archaeological, paleontological, or architectural
significance

7.1 The Proponent shall, for any previously On or About April End of all Project Condition is understood and is

unidentified archeological structures,
sites, or things of historical,
archaeological, paleontological, or
architectural significance discovered by
the Proponent or brought to the
attention of the Proponent by an
Indigenous group, Gitxsan Wilp Nii Kyap,
or another party during any phase of
the Designated Project:

7.1.1 immediately halt work at the
location of the discovery;

7.1.2 have a qualified individual conduct
an assessment at the location of the
discovery;

7.1.3 inform, forthwith, in writing,
Indigenous groups and Gitxsan Wilp Nii
Kyap of the discovery, and allow for
monitoring by Indigenous groups and

17,2018

Phases

relevant for duration of the
project




Gitxsan Wilp Nii Kyap during
archeological work; and

7.1.4 comply with all applicable
legislative or legal requirements and
associated regulations and protocols
respecting the discovery, recording,
transferring, and safekeeping of
previously unidentified archeological
structures, sites, or things of historical,
archaeological, paleontological, or
architectural significance.

7.2

The Proponent shall not undertake any
ground altering activities within 50
metres of the boundaries of
archeological sites, unless authorized by
relevant authorities.

On or about April
17,2018

End of all Project
Phases

Condition is understood and is
relevant for duration of the
project

Independent Environmental Monitor

8.1

Prior to the start of construction, the
Proponent shall retain the service of an
independent environmental monitor,
who is a qualified individual as it
pertains to environmental monitoring of
mining projects in British Columbia, to
observe, record, and report on the
implementation of the mitigation
measures set out in this Decision
Statement.

On or about April
17,2018

End of all Project
Phases

Condition is understood and is
relevant for duration of the
project

8.2

The Proponent shall give the
independent environmental monitor
the authority to stop Designated Project

On or about April
17,2018

End of all Project
Phases

Condition is understood and is
relevant for duration of the
project




activities that do not comply with the
conditions set out in this Decision
Statement.

8.3

The Proponent shall require the
independent environmental monitor to
prepare reports that include:

8.3.1 a description, including
through photo evidence, of the
Designated Project activities that
occurred and the mitigation measures
that were applied during the period
covered by the report; and

8.3.2 a description, including
through photo evidence, of occurrences
of non-compliance related to the
implementation of mitigation measures
set out in this Decision Statement
observed during the period covered by
the report, the date of the occurrence(s)
of non-compliance, whether Designated
Project activities were stopped as a
result of non-compliance, how the
occurrence(s) of non-compliance was or
were corrected by the Proponent, the
date that the corrective action(s) was or
were completed by the Proponent, or, if
any, the status of pending occurrence(s)
non-compliance that have not been
corrected yet, and a description of any
adverse environmental effect(s)
associated with the occurrence(s) of
non-compliance.

On or about April
17,2018

End of all Project
Phases

Condition is understood and is
relevant for duration of the
project




8.4

The Proponent shall require the
independent environmental monitor to
retain the reports referred to in
condition 8.3 until the end of
decommissioning. The Proponent shall
require the independent environmental
monitor to provide the reports referred
to in condition 8.3 to the Agency,
Indigenous groups, and relevant federal
authorities within 10 days of their
production. If occurrence(s) of non-
compliance are observed by the
independent environmental monitor,
the Proponent shall require the
independent environmental monitor to
report all occurrence(s) of non-
compliance directly to the Agency,
Indigenous groups, and relevant federal
authorities immediately.

On or about April
17,2018

End of all Project
Phases

Condition is understood and is
relevant for duration of the
project

Accidents and malfunctions

9.1

The Proponent shall take all reasonable
measures to prevent accidents and
malfunctions that may result in adverse
environmental effects.

On or about April
17, 2017

End of all Project
Phases

Condition is understood and is
relevant for duration of the
project

9.2

The Proponent shall, prior to
construction, consult with Indigenous
groups and relevant authorities on the
measures to be implemented to prevent
accidents and malfunctions.

March 13, 2017

End of all Project
phases




9.3

The Proponent shall, prior to
construction and in consultation with
Indigenous groups and relevant
authorities, develop an emergency
response plan in relation to the
Designated Project.

March 13, 2017

On or about April
17,2018

9.4

In the event of an accident or
malfunction with the potential to cause
adverse environmental effects, the
Proponent shall implement the
emergency response plan referred to in
condition 9.3 and shall:

9.4.1 notify Indigenous groups, Gitxsan
Wilp Nii Kyap, and relevant authorities
of the accident or malfunction as soon
as possible, and notify the Agency in
writing;

9.4.2 implement immediate measures
to mitigate any adverse environmental
effects associated with the accident or
malfunction;

9.4.3 submit a written report to the
Agency no later than 30 days after the
day on which the accident or
malfunction took place. The written
report shall include:

9.4.3.1 a description of the accident or
malfunction and of its adverse
environmental effects;

On or about April
17,2018

End of All Project
phases




9.4.3.2 the measures that were taken by
the Proponent to mitigate the adverse
environmental effects of the accident or
malfunction;

9.4.3.3 any views received from
Indigenous groups, Gitxsan Wilp Nii
Kyap, and relevant authorities with
respect to the accident or malfunction,
its adverse environmental effects, and
measures taken by the Proponent to
mitigate adverse environmental effects;

9.4.3.4 a description of any residual
adverse environmental effects and any
modified or additional measures
required by the Proponent to mitigate
residual adverse environmental effects;

9.4.3.5 details concerning the
implementation of the emergency
response plan referred to in condition
9.3; and

9.4.4 submit a written report to the
Agency, no later than 90 days after the
day on which the accident or
malfunction took place, on the changes
made to avoid a subsequent occurrence
of the accident or malfunction, and on
the implementation of any modified or
additional measures to mitigate and
monitor residual adverse environmental
effects and to carry out any required
progressive reclamation, taking into




account the information in the written
report submitted pursuant to condition
9.4.3.

9.5

The Proponent shall develop and
implement a communication plan in
consultation with Indigenous groups
and Gitxsan Wilp Nii Kyap. The
Proponent shall develop the
communication plan prior to
construction and shall implement and
maintain it up to date from the start of
construction to the end of
decommissioning. The plan shall
include:

9.5.1 the types of accidents and
malfunctions requiring the Proponent to
notify the respective Indigenous groups
and Gitxsan Wilp Nii Kyap;

9.5.2 the manner by which Indigenous
groups and Gitxsan Wilp Nii Kyap shall
be notified by the Proponent of an
accident or malfunction and of any
opportunities for the Indigenous groups
and Gitxsan Wilp Nii Kyap to assist in
the response to the accident or
malfunction; and

9.5.3 the contact information of the
representatives of the Proponent that
the Indigenous groups and Gitxsan Wilp
Nii Kyap may contact and of the
representatives of the respective

March 13, 2017

On or about April
17,2018




Indigenous groups and Gitxsan Wilp Nii
Kyap to which the Proponent provides
notification.

10

Implementation schedule

10.1

The Proponent shall submit an
implementation schedule for conditions
contained in this Decision Statement to
the Agency at least 30 days prior to the
start of construction.

The implementation schedule shall
indicate the commencement and
completion dates for each activity
relating to conditions set out in this
Decision Statement.

2018-03-01

COMPLETE
2018-03-19

Letter sent 2018-03-19 to CEAA,
entitled “AuRico Metals Inc. Kemess
Underground Project, Decision
Statement Condition #10.1
Implementation Schedule”

10.2

The Proponent shall submit an update
to this implementation schedule in
writing to the Agency every two years
on or before March 31, until completion
of the activities.

2019

End of all phases
of Project

First two-year cycle report due
March 31, 2017

10.3

The Proponent shall provide the Agency
with a revised implementation schedule
if any material change(s) occur from the
initial schedule referred to in condition
10.1 or any subsequent update(s). The
Proponent shall provide the revised
implementation schedule at least 30
days prior to the implementation of the
change.

As required

End of all phases
of Project

11

Record keeping




11.1

The Proponent shall maintain all records
relevant to the implementation of the
conditions set out in this Decision
Statement, including any records that
the Agency considers relevant. The
Proponent shall provide the
aforementioned records to the Agency
upon demand within a timeframe
specified by the Agency.

March 13, 2017

End of all phases
of Project

Records are maintained and readily
available

11.2

The Proponent shall retain all records
referred to in condition 11.1 at a facility
in Canada. The records shall be retained
and made available throughout
construction and operation and until
the end of decommissioning. The
Proponent shall notify the Agency at
least 30 days prior to any change to the
physical location of the facility where
the records are retained and shall
provide the address of the new location.

March 13, 2017

End of all phases
of Project

Records are maintained and readily
available
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