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Milestones for the Redevelopment of Cameco Corporation’s Port Hope 
Conversion Facility (Vision 2010)  

 
Licensing Progress Details (timelines and steps are best estimates, subject to change, 
and assume a similar process as has been established for other comprehensive 
studies). 
 

Responsibility and Status Key Project 
Milestones1:  CNSC and 

other Federal 
Authorities 

Applicant 
Date Comment 

Cameco 
Corporation              
submits a project 
description        to 
the CNSC   

 Completed 
by Cameco 
Corporation

June 22, 2006  

Project 
Description 
Circulation 
 

Federal 
coordination 
was 
conducted by 
the CNSC with 
a project 
description 
(letter sent to 
CEAA, AECL, 
NRCan, TC, 
EC, DFO, HC, 
and INAC) 

  June 2006 Fall 2006 

Notice of 
Environmental 
Assessment 
posted 

Completed by 
CNSC and 
CEAA 

 October 19, 
2006 
Amended  
March 4, 2008 
and Jan 6, 
2009 (current) 

CEAR # 06-03-22672 

Public comment 
period on draft 
Scoping 
Document 

CNSC and 
CEAA release 
draft Scoping 
document for 
public review 

 Draft 
Guidelines 
posted on 
CEAR for 
comment 
March 5-April 
11, 2008  
 
 

CNSC and Agency 
participated in 
Cameco Public open 
House March 19, 
2008 
 
Program 
 

Announcement of 
participant funding 

The participant 
funding 
announced in 
conjunction 
with the 

 March 5, 2008  

                                                 
1  Anticipated timing does not take into consideration time required for the proponent to submit required 
 information. 
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consultation 
period for the 
EA Guidelines. 
A participant 
funding 
decision 
announcement 
to follow the 
Track 
Decision. 
 

Consult First 
Nations on the 
Draft Scoping 
Document 

CNSC  
 

 March 5, 2008 
 

Five FNs contacted 
and invited to 
comment on scope.  
The participant 
funding announced in 
conjunction with the 
public review period 
for the EA Guidelines. 
 

Final Scoping 
Document agreed 
and published 
 

CNSC   Proposed EA 
guidelines 
(including 
scope) posted 
on August 28, 
2008 

Followed the 
completion of the 
consultation period. 

Track report 
prepared 

CNSC  August 1, 2008  

CNSC Public 
Hearing on Scope 
and Track of 
Environmental 
Assessment 

CNSC  Notice of 
hearing posted 
Sept 29  
Hearing held 
November 6 
2008 .  
CNSC 
announced its 
decision on EA 
track report on 
December 18, 
2008    

 

Track Report to 
the Minister 
 

CNSC 
submitted to 
the Minister of 
the 
Environment.  
 

 December 23, 
2008 

 

Minister’s Track 
Decision 

Minister’s 
Decision 

 March 24, 2009 
(track decision 
announcement)
 

 

Announcement of 
Participant 
Funding Program 

CEAA  March 27, 2009  
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Facility Tour CEAA and 
CNSC 
coordination 

Cameco September 25, 
2009 

 

Environmental 
Impact Statement 
(EIS) prepared 
(technical studies) 
submitted 

 Cameco Anticipated first 
quarter 2010 

 

Review of EIS   Allow 8 weeks FRT to review the 
draft EIS – ensure 
guidelines have been 
met and confirm 
technical 
accuracy/acceptability. 
Agency to coordinate 
comments. 

Public comment 
period on EIS 

  Projected June Open house to 
discuss public 
comments on EIS 
(anticipated in Port 
Hope) 

Draft 
Comprehensive 
Study Report 
(CSR) and federal 
review  

CNSC and FA  Allow 8 weeks 
 
 

 

Translation of the 
Final proposed 
CSR 

  Allow 6 weeks 
 

Approximately 2 
months will be 
required for translation 
into French and 
verification (Timelines 
may depend on length 
of CSR).  
 

CNSC to engage 
First Nations on 
proposed CSR 

CNSC to 
implement 
First Nation 
engagement 
during the 
review period. 

 Allow 4-6 
weeks, in 
conjunction 
with public 
consultation 
period 
 

 

Public meeting in 
Port Hope on CSR 

CNSC to hold 
public meeting 
on draft CSR 

 Date to be 
determined 

 

Submission of 
CSR to the 
Minister of 
Environment 

CNSC to 
formally 
submit the 
report to the 
Minister of the 
Environment 
and cc 
Agency’s 
President 

 Date to be 
determined 
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Public Comment 
period on CSR 

Agency 
commence 
Public 
Comments 

 Allow minimum 
of 30 days. 
 
 

Following submission 
to the Minister, the 
report will be made 
available for a 
minimum 30 day 
public and First 
Nations consultation 
period. 
 

Address Public 
Comments 
Received on the 
CSR 
 

CEAA  Allow 2-4 
weeks to 
address public 
comments 
 
 

Comments to be 
addressed prior to the 
Minister making a 
decision. A minimum 
of 2 weeks should be 
scheduled for 
addressing any 
comments received 
(timing will depend on 
the extent of 
comments). 

Minister’s EA 
Decision  
 

The Minister 
will make an 
EA decision 
and refer the 
project back to 
CNSC for a 
course of 
action under 
section 37 of 
the Act. 
 

 Date to be 
determined 

 

Licensing Decision 
Public Hearing 

CNSC under 
Section 37 of 
the Act holds a 
public hearing 
on the licence 
application 

 Date to be 
determined 

 

 
 
Note:  CNSC licensing processes will continue in parallel with the EA process, however CNSC 
licensing decisions cannot precede the EA decision.  


