
October 17, 2022 

Impact Assessment Agency of Canada 
160 Elgin Street, 22nd Floor 
Ottawa, ON K1A 0H3 

Attention: Mr. Nicolas Courville 

Dear Mr. Courville, 

Re: Site C Clean Energy Project – Decision Statement Condition 17.2, 
Implementation Schedule 

Please find attached an updated Implementation Schedule for the Site C Clean Energy 
Project. This schedule is being submitted in accordance with Condition 17.2 of the Decision 
Statement, which requires that an update to the implementation schedule be submitted on 
an annual basis “in writing from the date of the initial submission of the schedule until the 
commencement of operation of the Designated Project.” 

The October 17, 2022 schedule outlines the final mitigation management plans, as well as 
the implementation schedule for key activities described within the mitigation and 
management plans themselves. 

Please do not hesitate to contact me if you have any questions or comments. 

Regards, 

Karen von Muehldorfer 
Regulatory Manager, Site C Clean Energy Project 

Cc: Shanna Mason, Director, Environment, Regulation, Community Impacts & Properties 
Site C 

bchydro.com 

<original signed by>
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Site C Clean Energy Project 
Annual Update of the Implementation Schedule 

for Federal Decision Statement Conditions 
October 17, 2022 

DS 
Condition 

# 
DS Condition Commencement 

Date 
Completion 

Date 2022 

2. Accidents and Malfunctions
2.1 

2.2 

2.3 

The Proponent shall construct and operate the Designated 
Project in a manner that prevents accidents and malfunctions 
that may result in adverse environmental effects. 
The Proponent shall develop, in consultation with Environment 
Canada and the Agency, a plan to prevent accidents and 
malfunctions and outline procedures in the case of occurrence 
of an accident or malfunction. 
The plan shall include: 
2.3.1. identification of potential accidents and malfunctions 
associated with the Designated Project that may result in 
adverse environmental effects; 
2.3.2. for each potential accident and malfunction identified: 
2.3.2.1. measures to prevent its occurrence; 
2.3.2.2. a communication plan in case of occurrence, including 
notifications to be provided; 
2.3.2.3. measures to be implemented in case of an occurrence 
to minimize any adverse environmental effects; and 
2.3.2.4. a reporting process on any environmental effects of the 
occurrence. 

- June 2015 • The Accidents and Malfunctions Plan is available on the Site C website at:
https://www.sitecproject.com/document-library/environmental-management
• The plan is reviewed on an annual basis to determine if any updates are
necessary. In the event of an occurrence of an accident or malfunction, BC Hydro 
will update the plan to incorporate new procedures and measures to avoid a 
reoccurrence, as necessary. 
• Status of implementation of the Accidents and Malfunctions Plan is described
in the latest annual update, submitted to regulators on March 31, 2022. The next 
annual report will be submitted to regulators by March 31, 2023. 
• Annual reports are available on the Site C website at:
https://www.sitecproject.com/document-library/environmental-management.

2.4 The Proponent shall submit to Environment Canada and the 
Agency a draft copy of the plan for review 90 days prior to 
initiating construction. 

- October 2014 • The draft Accidents and Malfunctions Plan was submitted to regulators on
October 17, 2014.

2.5 The Proponent shall submit to the Agency the final plan a 
minimum of 30 days prior to initiating construction. 

- June 2015 • The final Accidents and Malfunctions Plan was submitted to regulators on June
5, 2015.

2.6 The Proponent shall implement the plan and provide to the 
Agency a review and summary of the implementation of the 
plan as well as any updates required to the plan on an annual 
basis commencing with construction. In the event of an 
occurrence of an accident or malfunction, the Proponent shall 
update the plan to incorporate new procedures and measures 
to avoid a reoccurrence, as necessary. 

- Ongoing • Status of implementation of the Accidents and Malfunctions Plan is described
in the latest annual update, submitted to regulators on March 31, 2022. The next 
annual report will be submitted to regulators by March 31, 2023.
• Annual reports are available on the Site C website at:
https://www.sitecproject.com/document-library/environmental-management.

http://www.sitecproject.com/document-library/environmental-management
https://www.sitecproject.com/document-library/environmental-management
https://www.sitecproject.com/document-library/environmental-management
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3. General Conditions 
3.1 

 
 
 
 
 
 

3.2 
 
 
 

3.3 

The Proponent shall, throughout the life of the Designated 
Project, ensure that its actions in meeting the conditions set out 
in this Decision Statement are informed by the best available 
information and knowledge, based on validated methods and 
models, undertaken by qualified individuals and apply the best 
available economically and technologically feasible mitigation 
strategies. 
The Proponent shall consult Aboriginal groups on the most 
appropriate manner in which to engage in consultation to meet 
the requirements of the conditions set in this Decision 
Statement. 
The Proponent shall carry out consultation for the plans 
required in this Decision Statement in a manner whereby it: 
3.3.1 provides, to each government department and agency, 
organization and Aboriginal group to be consulted: 
3.3.1.1 an opportunity to provide input during the development 
of the plan; 
3.3.1.2 a draft plan of sufficient detail and completeness to 
allow that government department and agency, organization 
and Aboriginal group to prepare its views or information on the 
draft plan; and 
3.3.1.3 a reasonable period for that government department 
and agency, organization and Aboriginal group to prepare and 
present its views or information on the draft plan unless the 
timeframe is otherwise specified; 
3.3.2 considers, fully and impartially, the views or information 
received; 
3.3.3 is able to demonstrate to the Agency its appropriate 
consideration of the views or information received; and 
3.3.4 identifies opportunities for the engagement of 
government departments and agencies, organizations and 
Aboriginal groups during the implementation of the plan, as 
appropriate. 

- Ongoing • BC Hydro continues to consult with Indigenous Nations on conditions and 
related topics since the Decision Statement was issued by CEAA (now the Impact 
Assessment Agency of Canada, or IAAC). 
• A letter on engagement with Indigenous Nations throughout the 
environmental assessment phase of the Project, in support of provincial and 
federal permitting processes was sent to CEAA September 8, 2015. 
• Annual reports for the Aboriginal Plant Use Mitigation Plan, Cultural Resources 
Mitigation Plan, Aboriginal Group Communication Plan, and Aboriginal Training 
and Inclusion Plan, describe consultation with Indigenous Nations. 

 The last submission dates of these Annual Reports to regulators were:  
o Aboriginal Plant Use Mitigation Plan 2021-2022 – March 31, 2022. 
o Cultural Resources Mitigation Plan 2021-2022 – March 31, 2022. 
o Aboriginal Group Communications Plan 2021-2022 – March 31, 2022. 
o Aboriginal Training and Inclusion Plan 2021-2022 – March 31, 2022. 
• The next series of annual reports will be submitted to regulators by March 31, 
2023. 
• Annual reports are available on the Site C website at: 
https://www.sitecproject.com/document-library/environmental-management. 
• BC Hydro continues to consult with Indigenous Nations as noted above, and 
new information received by Indigenous Nations on mitigation and monitoring 
plans will be considered and plans would be updated as required. 

3.4 The Proponent shall make all final plans and annual reports 
required as conditions of this Decision Statement available on its 
website. 

June 2015 Ongoing • Final plans and annual reports are posted to the Site C website at the following 
link: https://www.sitecproject.com/document-library/environmental- 
management. 
• All plans updated will also be made available on the Site C Website. 

https://www.sitecproject.com/document-library/environmental-management
https://www.sitecproject.com/document-library/environmental-management
https://www.sitecproject.com/document-library/environmental-management
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4. Water Flow 
4.1 The Proponent shall maintain a minimum release of 390 cubic 

metres per second from the Site C dam. 
- 90 days prior to 

Reservoir Filling 
and Ongoing 
during Operations 

• BC Hydro acknowledges and understands this condition. BC Hydro has included 
this requirement within the design of the generating station and spillways and 
overall operation of the dam. BC Hydro is developing an Owner’s Operation, 
Maintenance and Surveillance Manual that will also include this requirement 
during the operating period. 

4.2 The Proponent shall, 90 days prior to initiating reservoir filling, 
provide the Agency with estimates of downstream water flows 
and water levels to Peace Point, Alberta for scenarios at 
minimum, average and maximum rates of reservoir filling and a 
description of how these estimates have been used to 
undertake reservoir filling in a manner that would minimize 
impacts on downstream water flows and water level conditions. 

 90 days prior to 
Reservoir Filling 
and Ongoing 
during Operations 

• BC Hydro provided a reservoir filling plan in Volume 1, Appendix B of the 
Project’s Environmental Impact Statement, available at: https://iaac- 
aeic.gc.ca/050/evaluations/document/85328?culture=en-CA. 
• This plan is being updated and will be provided to the IAAC a minimum of 90 
days prior to reservoir filling. 

5. Potential Risk to Infrastructure 
5.1 

 
 

5.2 
 
 
 
 
 
 
 

5.3 
 
 
 
 
 
 
 
 
 
 
 
 
 

5.4 

The Proponent shall manage potential risks to infrastructure 
between the Site C dam and the Town of Peace River, Alberta 
caused by low water flows during reservoir filling and operation. 
The Proponent shall work with the Government of Alberta to 
jointly develop an adaptive management plan to manage 
potential risks to infrastructure between the Site C dam and the 
Town of Peace River, Alberta caused by low water flows during 
reservoir filling and operation. For the purposes of the plan, 
infrastructure shall include water intakes, ferry crossings and 
any other activities identified by the Proponent and the 
Government of Alberta. 
The plan shall include: 
5.3.1. provisions for assessing potential risks to infrastructure 
caused by low water flows; 
5.3.2. provisions for obtaining baseline and operational flow 
information; 
5.3.3. provisions for obtaining information on any current 
impacts to infrastructure attributable to low water flows; 
5.3.4. identification of any impacts to infrastructure attributable 
to low water flows; and 
5.3.5. mitigation measures such as additional flow regulation, 
adjustment to Alberta infrastructure and notifying the 
Government of Alberta of prolonged low water flow conditions, 
necessary to avoid or minimize impacts attributable to low 
water flows. 
The Proponent shall submit the plan to the Agency a minimum 
of 30 days prior to initiating reservoir filling. 

- 30 days prior to 
Reservoir Filling 
Ongoing during 
Reservoir Filling 
and Operation to 
end of year five of 
operation 

• BC Hydro is coordinating the Peace River flow change information updates 
with the Government of Alberta for the reservoir filling period. Pre-filling 
meetings are being held on a regular basis with the Alberta representatives to 
gather information needed for drafting the Adaptive Management Plan (AMP). 
This input builds on the lessons learned during commencement of river diversion. 
Information regarding downstream flows and infrastructure that is sensitive to 
low flows on the Peace River will contribute to the AMP development. BC Hydro 
will continue this engagement around reservoir filling plan preparations in the 
2022-2023 period and are on track to have the AMP submitted to the Agency no 
later than 30 days prior to reservoir filling. 

https://iaac-aeic.gc.ca/050/evaluations/document/85328?culture=en-CA
https://iaac-aeic.gc.ca/050/evaluations/document/85328?culture=en-CA
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5.5 

The Proponent shall implement the plan and report on the 
results to the Agency on an annual basis commencing from 
reservoir filling through to the end of year five of operation. 

   

6. Downstream Monitoring and Reporting 
6.1 

 
 
 
 

6.2 

The Proponent shall analyze the accuracy of predictions made 
during the environmental assessment on the effects of the 
Designated Project on downstream water flow, water level and 
ice (e.g. freeze-up levels, freeze-up and break-up dates and ice 
thickness). 
The approach to undertaking this analysis shall include: 
6.2.1. assembly of the necessary water flow, water levels and ice 
monitoring data from existing monitoring stations; and 
6.2.2. a comparison of the monitoring data with the predictions 
made during the environmental assessment, including 
predicted effects from climate change, to assess the accuracy of 
those predictions. 

- Ongoing during 
Operations 

• Predictions of the Project’s effects on downstream water flow, water level and 
ice are described in Volume 2, Section 11 (Environmental Background) of the 
Project’s Environmental Impact Statement, available at: 
https://projects.eao.gov.bc.ca/api/document/5887e1d0d876de1347b514c4/fetch. 
• The draft approach for analyzing the accuracy of the Environmental Impact 
Statement predictions will be provided to regulators 90 days prior to initiating 
reservoir filling. 
• The final approach to undertaking the analysis will be provided to IAAC 30 
days prior to initiating reservoir filling. 

6.3 The Proponent shall submit to the Agency the proposed 
approach to undertaking the analysis for review 90 days prior to 
initiating reservoir filling. 

- 90 days prior to 
Reservoir Filling 

• This condition is understood and will be met 90 days prior to reservoir filling 

6.4 The Proponent shall submit the final approach to undertaking 
the analysis to the Agency a minimum of 30 days prior to 
initiating reservoir filling. 

- 30 days prior to 
Reservoir Filling 

• This condition is understood and will be met 90 days prior to reservoir filling 

6.5 The Proponent shall implement the approach and provide to the 
Agency an analysis and summary of the results, as well as any 
amendments made to the approach in response to the results, 
on an annual basis from the initiation of reservoir filling and for 
the first 20 years of operation. 

One year after 
reservoir filling 

End of 20th year 
of operations 

• This condition is understood and will be applied to the Project on an on- going 
basis 
• Annual reports will be submitted to regulators commencing one year after 
reservoir filling until the end of the 20th year of operations. 

7. Water Quality 
7.1 The Proponent shall develop, in consultation with Environment 

Canada and Natural Resources Canada, a water quality 
management plan to address potential environmental effects to 
the aquatic environment from the Designated Project, including 
acid rock drainage and metal leaching. 

- June 2015 • The Water Quality Monitoring Program is described in Section 4.14 and 
Appendix E - Section 7.3 (Acid Rock Drainage and Metal Leachate Management 
Plan) of revision 11 of the Construction Environmental Management Plan 
(CEMP) 
• The CEMP is, available on the Site C website at: 
https://www.sitecproject.com/document-library/environmental-management. 

https://projects.eao.gov.bc.ca/api/document/5887e1d0d876de1347b514c4/fetch
https://www.sitecproject.com/document-library/environmental-management
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7.2 The plan shall include: 
7.2.1. the results of groundwater and surface water quality 
modeling supported by pertinent geochemical data; 
7.2.2. identification of water quality parameters to be 
monitored and establishment of threshold values above which 
mitigation measures must be taken; 
7.2.3. identification of the geographic extent, frequency and 
duration of water quality monitoring; 
7.2.4. baseline sampling of parameters established in 
accordance with condition 7.2.2; 
7.2.5. monitoring of parameters established in accordance with 
condition 7.2.2; 
7.2.6. identification of potential preventative measures to limit 
acid generation and metal leaching; 
7.2.7. identification of potential mitigation measures if water 
quality threshold values specified in 7.2.2. are exceeded; and 
7.2.8. a process for implementing mitigation measures to 
address water quality impacts, if necessary. 

- Ongoing to end of 
construction and 
during operation 
until threshold 
values not 
exceeded for five 
consecutive years 

• The Water Quality Monitoring Program describes four programs which were 
commenced in January 2016, and will continue until the end of construction, as 
applicable: 
- RSEM sediment pond water quality monitoring 
- Peace River water quality monitoring 
- Groundwater quality monitoring 
- Surface water quality monitoring (associated with construction-related PAG 
exposures) 
• BC Hydro conducts several of these monitoring programs. For those monitoring 
programs conducted by contractors, BC Hydro audits compliance with Section 4.14 
and Appendix E of the CEMP by reviewing contractor EPPs and conducting 
environmental audits during construction to verify implementation of EPPs. 
• Status of implementation of the Acid Rock Drainage and Metal Leachate 
Management Plan – Water Quality, is described in the latest annual report 
submitted to regulators on March 31, 2022. 
• The next annual report will be submitted by March 31, 2023. 
• Annual reports are available at the Site C website at: 
https://www.sitecproject.com/document-library/environmental-management. 

7.3 The Proponent shall submit to the Agency, Environment Canada 
and Natural Resources Canada a draft copy of the plan for 
review 90 days prior to initiating construction. 

- October 2014 • The draft water quality monitoring program, within the CEMP, was submitted 
to regulators on October 10, 2014 

7.4 The Proponent shall submit to the Agency the final plan a 
minimum of 30 days prior to initiating construction. When 
submitting the final plan, the Proponent shall provide to the 
Agency an analysis that demonstrates how it has appropriately 
considered the input, views or information received from 
Environment Canada and Natural Resources Canada 

- June 2015 • The final water quality monitoring program, within the CEMP, was submitted 
to regulators on June 5, 2015. 
• The current version of the Water Quality Monitoring Program is Revision 6.0, 
appended as Appendix E to CEMP Revision 11.  

7.5 The Proponent shall implement the plan and provide to the 
Agency an analysis and summary of the implementation of the 
plan, as well as any amendments made to the plan in response 
to the results, on an annual basis throughout construction and 
during operation until such time as the threshold values 
established in condition 7.2.2 have not been exceeded for five 
consecutive years. 

January 2016 Ongoing to end of 
construction and 
during operation 
until threshold 
values not 
exceeded for five 
consecutive years 

• Status of implementation of the Acid Rock Drainage and Metal Leachate 
Management Plan – Water Quality, is described in the latest annual report 
submitted to regulators on March 31, 2022. 
• The next annual report will be submitted to regulators by March 31, 2023. 
• Annual reports are available on the Site C website at: 
https://www.sitecproject.com/document-library/environmental-management. 

8. Fish and Fish Habitat 
8.1 The Proponent shall undertake efforts to avoid or minimize 

adverse impacts to fish and fish habitat to ensure the continued 
availability of fisheries resources in the Local Assessment Area. 

- Ongoing • Mitigation measures to avoid or minimize adverse impacts to fish and fish 
habitat are described in the Fisheries and Aquatic Habitat Management Plan, 
submitted to regulators on June 1, 2015 (see Condition 8.3 below) 

https://www.sitecproject.com/document-library/environmental-management
https://www.sitecproject.com/document-library/environmental-management
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8.2 The Proponent shall prepare and submit to the Agency an 
annual schedule identifying the location and timing of 
construction activities that may impact fish or fish habitat 90 
days prior to such activities occurring. 

- October 2014 
April 2015 
January 2018 
Updates as 
required 

• An annual schedule identifying the location and timing of construction 
activities that may impact fish or fish habitat was submitted to regulators on 
October 17, 2014. A revised annual schedule was submitted to CEA Agency on 
April 14, 2015, and January 17, 2018. 

8.3 
 
 
 

8.4 

The Proponent shall prepare, in consultation with Fisheries and 
Oceans Canada, Reservoir Area Aboriginal groups and 
Immediate Downstream Aboriginal groups, a fish and fish 
habitat management plan. 
The plan shall include: 
8.4.1. identification of baseline conditions for fish and fish 
habitat in the Local Assessment Area; 
8.4.2. measures to mitigate potential effects on fish and fish 
habitat during construction and operation of the Designated 
Project including: 
8.4.2.1. erosion and sediment control measures, riparian zone 
avoidance measures, best practices for watercourse crossings, 
in-stream work guidelines, and in-stream work timing windows; 
8.4.2.2. measures to avoid or reduce fish stranding; 
8.4.2.3. operational practices, technologies and design features 
that minimize downstream fish entrainment past the dam site; 
8.4.2.4. measures to mitigate the effects of Total Dissolved Gas 
concentrations in tailwater on fish; and 
8.4.2.5. measures to mitigate obstructed upstream fish passage 
for bull trout and, as appropriate and feasible, other migrating 
fish species; 
8.4.3. an approach to monitor changes to fish and fish habitat 
baseline conditions in the Local Assessment Area; 
8.4.4. an approach to monitor and evaluate the effectiveness of 
mitigation or offsetting measures and to verify the accuracy of 
the predictions made during the environmental assessment on 
fish and fish habitat; and 
8.4.5. any other requirement identified by Fisheries and Oceans 
Canada in support of its application for an authorization under 
the Fisheries Act. 

- Ongoing to end of 
construction and 
operation 

• The final Fisheries and Aquatic Habitat Management Plan was prepared in 
accordance with this condition and submitted to regulators on June 1, 2015 
• The plan is available on the Site C website at: 
https://www.sitecproject.com/document-library/environmental-management 
• Status of implementation of the Fisheries and Aquatic Habitat Management 
Plan is described in the latest annual report submitted to regulators in March 31, 
2022. 
• The next annual report will be submitted to regulators by March 31, 2023. 
• Annual reports are available on the Site C website at: 
https://www.sitecproject.com/document-library/environmental-management 

8.5 The Proponent shall submit a draft copy of the plan to the 
Agency, Fisheries and Oceans Canada, Reservoir Area Aboriginal 
groups and Immediate Downstream Aboriginal groups 90 days 
prior to submitting its application for authorization under the 
Fisheries Act. 

- October 2014 • A draft copy of the Fisheries and Aquatic Habitat Management Plan was 
submitted to regulators on October 17, 2014. 

https://www.sitecproject.com/document-library/environmental-management
https://www.sitecproject.com/document-library/environmental-management
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8.6 The Proponent shall submit to the Agency the final plan a 
minimum of 30 days prior to submitting its application for 
authorization under the Fisheries Act. When submitting the final 
plan, the Proponent shall provide to the Agency an analysis that 
demonstrates how it has appropriately considered the input, 
views or information received from Fisheries and Oceans 
Canada, Reservoir Area Aboriginal groups and Immediate 
Downstream Aboriginal groups and shall describe how it has 
taken the plan into consideration as part of its application for an 
authorization under the Fisheries Act. 

- June 2015 • The final copy of the Fisheries and Aquatic Habitat Management Plan was 
submitted to regulators on June 1, 2015. 

8.7 The Proponent shall implement the plan and provide to the 
Agency an analysis and summary of the implementation of the 
plan, as well as any amendments made to the plan in response 
to the results, on an annual basis during construction and for 
the first ten years of operation and once every five years for the 
next 20 years. 

March 2017 End of 20th year 
of operation 

• Status of implementation of the Fisheries and Aquatic Habitat Management 
Plan is described in the latest annual report submitted to regulators on March 
31, 2022. 
• The next annual report will be submitted to regulators by March 31, 2023. 
• Annual reports are available on the Site C website at: 
https://www.sitecproject.com/document-library/environmental-management 

8.8 The Proponent shall develop an offsetting plan, in consultation 
with Fisheries and Oceans Canada, to offset residual serious 
harm to fish and monitor the effectiveness of offsets. 

- June 2015 
November 2015 

• The Site Preparation: Environmental Analysis of Physical Fish Habitat Offsets 
report was submitted to regulators on June 11, 2015. 
• The Environmental Analysis of Physical Fish Habitat Offsets for Dam 
Construction, Reservoir Preparation and Filling Report was submitted to regulators 
on November 23, 2015. 

8.9 
 
 
 
 
 
 
 
 
 
 
 
 

8.10 

The Proponent shall conduct an analysis for any physical fish 
habitat offsets proposed in the offsetting plan, in consultation 
with Transport Canada, Environment Canada, Reservoir Area 
Aboriginal groups and Immediate Downstream Aboriginal 
groups, that includes: 
8.9.1. the effects on migratory birds and their habitats; 
8.9.2. the effects on terrestrial species and their habitats; 
8.9.3. the effects on species at risk and species at risk habitat; 
8.9.4. the effects on current use of lands and resources for 
traditional purposes by Aboriginal peoples; 
8.9.5. identification of navigation impacts; and 
8.9.6. identification of potential sources of contamination (e.g. 
mercury). 
The Proponent shall submit to the Agency the results of the 
analysis in condition 8.9, including a description of how the 
input, views or information received have been taken into 
account in finalizing its fish habitat offsetting plan. 

- November 2015 • Construction, Reservoir Preparation and Filling Report was submitted to 
regulators on November 23, 2015. 

9. Disturbance and Destruction of Migratory Birds 
9.1 The Proponent shall ensure that the Designated Project is 

carried out in a manner that avoids mortality and disturbance of 
migratory birds and their nests. 

June 2015 Ongoing • Measures to avoid mortality and disturbance of migratory birds and their nests 
are described in Section 7.1 of the Vegetation and Wildlife Mitigation and 
Monitoring Plan, submitted to regulators on June 5, 2015. Measures are further 
described in Section 4.17 and Appendix N of the CEMP. 

https://www.sitecproject.com/document-library/environmental-management
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9.2 The Proponent shall prepare and submit to the Agency an 
annual schedule, describing the location and timing for 
construction and reservoir filling activities, 90 days prior to 
initiating any of these activities. 

- Updated as 
required 

• The latest construction schedule was submitted to regulators on March 31, 
2021 in Section 6.1.2 and Appendix 1 of the VWMMP annual report. 
• Construction schedule updates will continue to be submitted to regulators in 
the VWMMP annual report. 

9.3 The Proponent shall develop, in consultation with Environment 
Canada, a plan to monitor and mitigate potential disturbance of 
breeding migratory birds in and adjacent to the Project Activity 
Zone, including the area immediately downstream of the dam 
where risks to migratory bird nests could occur, during 
construction, reservoir filling and operation. 

May 2016 July, 10th year of 
operation 

• Three monitoring programs commenced in July 2016 and will continue to be 
implemented until the 10th year of operation, as described in Section 
7.1.1.2 of the Vegetation and Wildlife Mitigation and Monitoring Plan: 
- Breeding Bird Follow-Up Monitoring Program, 
- Bird Nesting Monitoring Program, and 
- Waterfowl and Shorebird (Waterbird) Follow-up Monitoring Program. 
• The Vegetation and Wildlife Mitigation and Monitoring Plan is available on the 
Site C website at: https://www.sitecproject.com/document- 
library/environmental-management. 
• A Common Nighthawk monitoring program gathered supplemental baseline 
data in 2018 and 2019. 
• A woodpecker monitoring program gathered supplemental baseline data in 
2018 and 2019. 
• A migratory bird nest monitoring program was implemented in 2021 to 
estimate potential impacts to nests, eggs and young birds due to operations, to 
inform mitigation, as described in Section 7.1.1.2 of the Vegetation and Wildlife 
Mitigation and Monitoring Plan. 

9.4 
 
 
 

9.5 

The plan shall include measures to undertake construction, 
reservoir filling and operation in a manner that avoids or 
minimizes the risk of disturbance and mortality to migratory 
birds and their nests. 
The Proponent shall, in preparing the plan, consult: 
9.5.1. Environment Canada’s policy on Incidental Take of 
Migratory Birds in Canada; and 
9.5.2. Environment Canada’s avoidance guidelines on General 
Nesting Periods of Migratory Birds in Canada. 

May 2016 July, 10th year of 
operation 

• Section 7.1.1 of the Vegetation and Wildlife Mitigation and Monitoring Plan 
describes how BC Hydro meets this condition through the implementation of 
environmental measures set out in the CEMP, the Vegetation and Clearing Debris 
Management Plan, and other mitigation activities. 
• A migratory bird nest monitoring program was implemented in 2021 to 
estimate potential impacts to nests, eggs and young birds due to operations, to 
inform mitigation, as described in Section 7.1.1.2 of the Vegetation and Wildlife 
Mitigation and Monitoring Plan. 
• Section 3.0 of the Vegetation and Wildlife Mitigation and Monitoring Plan 
describes how the plan has been developed with consultation of federal and 
provincial legislation. 

9.6 The Proponent shall submit to the Agency and Environment 
Canada a draft copy of the plan for review 90 days prior to 
initiating construction. 

- October 2014 • The draft Vegetation and Wildlife Mitigation and Monitoring Plan was submitted 
to regulators on October 17, 2014. 

9.7 The Proponent shall submit to the Agency the final plan a 
minimum of 30 days prior to initiating construction. When 
submitting the final plan, the Proponent shall provide to the 
Agency an analysis that demonstrates how it has appropriately 
considered the input, views or information received from 
Environment Canada. 

- June 2015 • The final Vegetation and Wildlife Mitigation and Monitoring Plan was submitted 
to regulators on June 5, 2015. 

https://www.sitecproject.com/document-library/environmental-management
https://www.sitecproject.com/document-library/environmental-management
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9.8 The Proponent shall implement the plan and provide to the 
Agency an analysis and summary of the implementation of the 
plan, as well as any amendments made to the plan in response 
to the results, on an annual basis during construction and for 
the first five years of operation. 

March 2017 End of 5th year of 
operations 

• Status of implementation of the Vegetation and Wildlife Mitigation and 
Monitoring Plan is described in the Vegetation and Wildlife Annual Report last 
submitted to regulators on March 31, 2022. 
• The next Vegetation and Wildlife Annual Report will be submitted by March 31, 
2023. 
• Annual reports are available on the Site C website at: 
https://www.sitecproject.com/document-library/environmental-management. 

9.9 The Proponent shall address potential risks of bird collisions 
with the transmission line, in consultation with Environment 
Canada, by: 
9.9.1. conducting a risk assessment for bird collisions under the 
current transmission line design; 
9.9.2. determining if additional mitigation measures could be 
implemented to reduce the risk of bird collisions; and 
9.9.3. implementing any additional mitigation measures (e.g. 
line marking and diversions), to minimize impacts. 

- Ongoing • The final Bird-Transmission Line Collision Risk Assessment, dated January 6, 
2017, was provided in the 2016 Vegetation and Wildlife Mitigation and Monitoring 
Plan annual report, submitted to regulators on March 31, 2017. 
• Annual reports are available on the Site C website at: 
https://www.sitecproject.com/document-library/environmental-management. 

https://www.sitecproject.com/document-library/environmental-management
https://www.sitecproject.com/document-library/environmental-management


10  

DS 
Condition 

# 

 
DS Condition Commencement 

Date 
Completion 

Date 

 
2022 

10. Non-Wetland Migratory Bird Habitat 
10.1 

 
10.2 

 
 

10.3 

The Proponent shall mitigate the potential effects of the 
Designated Project on non-wetland migratory bird habitat. 
The Proponent shall develop, in consultation with Environment 
Canada, a plan that addresses potential effects of the 
Designated Project on non-wetland migratory bird habitat. 
The plan shall include: 
10.3.1. non-wetland migratory bird habitat baseline conditions 
for habitat that would be permanently lost, habitat that would 
be fragmented and habitat that would remain intact; 
10.3.2. migratory bird abundance, distribution and use of non- 
wetland habitat; 
10.3.3. measures to mitigate the changes in aquatic and 
riparian-related food resources and other habitat features 
associated with a change from a fluvial to a reservoir system; 
10.3.4. compensation measures to address the unavoidable loss 
of non-wetland migratory bird habitat, including habitat 
associated with the Canada Warbler, the Cape May Warbler and 
the Bay-Breasted Warbler; 10.3.5. an analysis of the effects of 
any compensation measures identified in condition 10.3.4 on 
the current use of lands and resources for traditional purposes 
by Aboriginal peoples; and 
10.3.6. an approach to monitor and evaluate the effectiveness 
of the mitigation or compensation measures to be implemented 
and to verify the accuracy of the predictions made during the 
environmental assessment on non-wetland migratory bird 
habitat, including migratory bird use of that habitat. 

 Ongoing • Measures to mitigate the potential effects of the Project on non-wetland 
migratory bird habitat are described in Section 7.2 of the final Vegetation and 
Wildlife Mitigation and Monitoring Plan. 
• The schedule for implementation of programs related to non-wetland 
migratory bird habitat is as follows: 
- Littoral zone enhancements (2019 to 2022) 
- Riparian plantings (2024) 
- Monitoring effectiveness of mitigation and compensation measures (2016 
through the 10th year of operations). 

10.4 The Proponent shall submit to the Agency and Environment 
Canada a draft copy of the plan for review: 
10.4.1. for conditions 10.3.1, 10.3.2, 10.3.3 and 10.3.6, 90 days 
prior to initiating construction; and 10.4.2. for conditions 10.3.4 
and 10.3.5, 90 days prior to implementing any component of the 
compensation plan. 

- October 2014 • The draft Vegetation and Wildlife Mitigation and Monitoring Plan was 
submitted to regulators on October 17, 2014. 

10.5 The Proponent shall submit to the Agency the final plan: 
10.5.1. for conditions 10.3.1, 10.3.2, 10.3.3 and 10.3.6, a 
minimum of 30 days prior to initiating construction; and 10.5.2. 
for conditions 10.3.4 and 10.3.5, a minimum of 30 days prior to 
implementing any component of the compensation plan. 

- June 2015 • The final Vegetation and Wildlife Mitigation and Monitoring Plan was 
submitted to regulators on June 5, 2015. 

10.6 When submitting each component of the final plan, the 
Proponent shall provide to the Agency an analysis that 
demonstrates how it has appropriately considered the input, 
views or information received from Environment Canada. 

- June 2015 • The Vegetation and Wildlife Mitigation and Monitoring Plan Consideration 
Tracking Table was submitted to regulators with the final plan on June 5, 2015. 
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10.7 The Proponent shall commence the implementation of the 
compensation measures specified in condition 
10.3.4 no later than five years from the initiation of 
construction. 

July 2015 Ongoing • Three mitigation properties have been purchased and protected for 
compensating for the loss of non-wetland migratory bird habitat, in addition to 
habitat for other wildlife species. The management plans for these properties can 
be found in Appendix F of the 2015 Vegetation and Wildlife Mitigation and 
Monitoring Plan annual report. 
• Additional opportunities for compensation for non-wetland migratory birds 
and other wildlife species are being evaluated and pursued. 
• Annual reports are available on the Site C website at: 
https://www.sitecproject.com/document-library/environmental-management. 

10.8 The Proponent shall implement each component of the plan and 
provide to the Agency an analysis and summary of the 
implementation of the applicable component of the plan, as 
well as any amendments made to the plan in response to the 
results, on an annual basis during construction and at the end of 
year 1, 2, 3, 5, 10, 15, 20 and 30 of operation. 

March 2017 End of 5th year of 
operations 

• Status of implementation of the Vegetation and Wildlife Mitigation and 
Monitoring Plan is described in the latest annual report submitted to regulators on 
March 31, 2022. 
• The next annual report will be submitted by March 31, 2023. 
• Annual reports are available on the Site C website at: 
https://www.sitecproject.com/document-library/environmental-management. 

11. Wetlands used by Migratory Birds and for Current use of Lands and Resources for Traditional Purposes 
11.1 

 
 
 

11.2 

The Proponent shall mitigate the potential effects of the 
Designated Project on wetland habitat used by migratory birds, 
species at risk and for current use of lands and resources for 
traditional purposes by Aboriginal people. 
The Proponent shall develop, in consultation with Environment 
Canada, Reservoir Area Aboriginal groups and Immediate 
Downstream Aboriginal groups, a plan that addresses potential 
effects of the Designated Project on wetland habitat used by 
migratory birds, species at risk and for current use of lands and 
resources for traditional purposes. 

May 2015 End of 10th year 
of operation 

• Section 2.2 and 7.3 of the Vegetation and Wildlife Mitigation and Monitoring 
Plan addresses the potential effects of the Project on wetland habitat used by 
migratory species, species at risk and for current use of lands and resources for 
traditional purposes 
• The Vegetation and Wildlife Mitigation and Monitoring Plan was submitted to 
regulators on June 5, 2015. 
• This Plan is available on the Site C website at: 
https://www.sitecproject.com/document-library/environmental-management. 

11.3 The Proponent shall, in developing the plan, describe how the 
mitigation hierarchy and the objective of no net loss of wetland 
functions were considered. 

- June 2015 • This condition is addressed in Sections 2.2 and 7.3 of the Vegetation and 
Wildlife Mitigation and Monitoring Plan 

https://www.sitecproject.com/document-library/environmental-management
https://www.sitecproject.com/document-library/environmental-management
https://www.sitecproject.com/document-library/environmental-management
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11.4 The plan shall include: 
11.4.1. baseline data on the biogeochemical, hydrological and 
ecological functioning of the wetlands and associated riparian 
habitat in the area affected by the Designated Project, including: 
ground and surface water quality and quantity; vegetation 
cover; biotic structure and diversity; migratory bird abundance, 
density, diversity and use; species at risk abundance, density, 
diversity and use; and current use of the wetlands for traditional 
purposes by Aboriginal people, including the plant and wildlife 
species that support that use; 
11.4.2. mitigation measures to maintain baseline wetland 
functions for those wetlands that will not be permanently lost; 
11.4.3. an approach to monitor and evaluate any changes to 
baseline conditions, as defined in condition 
11.4.1 and identify improvements based on monitoring data; 
11.4.4. compensation measures to address the unavoidable loss 
of wetland areas and functions supporting migratory birds, 
species at risk, and the current use of lands and resources by 
Aboriginal people in support of the objective of full replacement 
of wetlands in terms of area and function; and 
11.4.5. an analysis of the effects of any compensation measures 
identified in condition 11.4.4 on the current use of lands and 
resources for traditional purposes by Aboriginal peoples. 

May 2015 Ongoing • Section 7.3 of the Vegetation and Wildlife Mitigation and Monitoring Plan 
addresses Condition 11.4. The collection of data to monitor changes in baseline 
wetland conditions commenced in 2015, is continuing annually through 
construction, and will continue every 2 to 5 years up to 30 years of operation. 
• Opportunities for compensation for wetland habitat used by migratory birds, 
species at risk, and for current use of lands and resources for traditional purposes 
by Indigenous Nations are being evaluated and pursued. 

11.5 The Proponent shall submit to the Agency, Environment Canada, 
Reservoir Area Aboriginal groups and Immediate Downstream 
Aboriginal groups a draft copy of the plan for review: 
11.5.1. for conditions 11.4.1, 11.4.2 and 11.4.3, 90 days prior to 
initiating construction; and 
11.5.2. for conditions 11.4.4 and 11.4.5, 90 days prior to 
implementing any component of the compensation plan. 

- October 2014 • The draft Vegetation and Wildlife Mitigation and Monitoring Plan was 
submitted to regulators on October 17, 2014. 

11.6 The Proponent shall submit to the Agency the final plan: 
11.6.1. for conditions 11.4.1, 11.4.2 and 11.4.3, a minimum of 
30 days prior to initiating construction; and 
11.6.2. for conditions 11.4.4 and 11.4.5, a minimum of 30 days 
prior to implementing any component of the compensation 
plan. 

- June 2015 • The final Vegetation and Wildlife Mitigation and Monitoring Plan was 
submitted to regulators on June 5, 2015. 

11.7 When submitting each component of the final plan, the 
Proponent shall provide to the Agency an analysis that 
demonstrates how it has appropriately considered the input, 
views or information received from Environment Canada, 
Reservoir Area Aboriginal groups and Immediate Downstream 
Aboriginal groups. 

- June 2015 • The Vegetation and Wildlife Mitigation and Monitoring Plan Consideration 
Tracking Table was submitted to regulators with the final plan on June 5, 2015. 
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11.8 The Proponent shall commence the implementation of the 
compensation measures specified in condition 
11.4.4 no later than five years from the initiation of 
construction. 

July 2015 Ongoing • One mitigation property (Marl Fen) has been purchased and protected for
compensating for the loss of wetland habitat used by migratory birds, species at
risk, in addition to other wildlife species. The management plan for this property
can be found in Appendix F of the 2015 Vegetation and Wildlife Mitigation and
Monitoring Plan Annual Report.

In 2017, BC Hydro and Ducks Unlimited Canada identified a candidate wetland for 
restoration on private land at Golata Canyon Ranch. In 2019, a conservation 
covenant was approved by the Agricultural Land Commission (ALC) and secured to 
the land title. Also in 2019, Ducks Unlimited Canada conducted the physical works 
necessary at Golata Canyon Ranch to create approximately 50 ha of sedge 
wetland. The development of this wetland area, as vegetation establishes and 
wetland functions increase, will be monitored over time. 

In 2022, BC Hydro provided funding to DUC to rebuild the water control 
infrastructure at three wetlands. If DUC had not received the funds, they had a 
regulatory requirement to decommission the infrastructure and return the 
hydrology to baseline conditions. BC Hydro estimates that this action saved 175 
ha of wetland from being lost. 

Additional opportunities for compensation for wetland habitat used by migratory 
birds, species at risk, and for current use of lands and resources for traditional 
purposes by Indigenous Nations are continually being evaluated and pursued. 

11.9 The Proponent shall implement each component of the plan 
and provide to the Agency an analysis and summary of the 
implementation of the plan, as well as any amendments made 
to the plan in response to the results, on an annual basis during 
construction and at the end of year 1, 2, 3, 5, 10, 15, 20 and 30 
of operation. 

March 2017 End of 5th year of 
operations 

• Status of implementation of the Vegetation and Wildlife Mitigation and
Monitoring Plan is described in the annual reports, last submitted to regulators on
March 31, 2022.
• The next annual report will be submitted by March 31, 2023.
Annual reports are available on the Site C website at:
https://www.sitecproject.com/document-library/environmental-management.

https://www.sitecproject.com/document-library/environmental-management
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12. Health of Aboriginal Peoples - Air Quality 
12.1 

 
 
 
 

12.2 
 
 
 
 

12.3 

The Proponent shall ensure that Designated Project construction 
is undertaken in a manner that protects the health of Aboriginal 
peoples, by ensuring that exceedances of federal and provincial 
ambient air quality objectives are avoided or minimized and by 
managing the potential effects of smoke and dustfall. 
The Proponent shall develop, in consultation with Reservoir 
Area Aboriginal groups, an air quality management plan to 
ensure exceedances of those ambient air quality objectives due 
to Designated Project construction are avoided or minimized at 
human receptor sites located outside the Project Activity Zone. 
The plan shall include: 
12.3.1. measures to avoid or minimize exceedances of federal 
and provincial ambient air quality objectives for Total 
Suspended Particulates (TSP), Particulate Matter (PM2.5, 
PM10), Carbon Monoxide (CO), Nitrogen Dioxide (NO2) and 
Sulphur Dioxide (SO2); 
12.3.2. measures to minimize or manage the potential effects of 
smoke and dustfall; 
12.3.3. procedures to enable the appropriate authorities to alert 
sensitive receptor groups and Reservoir Area Aboriginal groups 
in cases of exceedance of air quality standards and to address 
those exceedances; and 
12.3.4. procedures to monitor air quality effects at locations 
used by Aboriginal groups and to develop mitigation measures if 
adverse effects are predicted at those locations. 

Ongoing End of 2nd year of 
operations 

• The Smoke Management Plan and Air Quality Monitoring Program are 
described in Section 4.1 and Appendix A and B respectively, of the Construction 
Environmental Management Plan. 
• Section 4.1 of the CEMP requires contractors to prepare EPPs that include 
measures to manage emissions and dust, air quality effects associated with 
concrete batch plant operations, and control project related smoke. BC Hydro 
audits compliance with these requirements by reviewing contractor EPPs and 
conducting environmental audits during construction to verify implementation of 
EPPs. 
• The CEMP and these attached plans are available on the Site C website at: 
https://www.sitecproject.com/document-library/environmental-management. 
• Status of implementation of the air quality management plan is described in 
the Climate and Air Quality Monitoring annual report last submitted to regulators 
on March 31, 2022. 
• The next annual report will be submitted to regulators by March 31, 2023. 
• Annual reports are available on the Site C website at: 
https://www.sitecproject.com/document-library/environmental-management. 

12.4 The Proponent shall submit to the Agency and Reservoir Area 
Aboriginal groups a draft copy of the plan for review 90 days 
prior to initiating construction. 

- October 2014 • The draft CEMP, including the Air Quality Management Plan (Section 4), Smoke 
Management Plan (Appendix A) and Air Quality Monitoring Program (Appendix B) 
was submitted to regulators on October 17, 2014. 

12.5 The Proponent shall submit to the Agency the final plan a 
minimum of 30 days prior to initiating construction. When 
submitting the final plan, the Proponent shall provide to the 
Agency an analysis that demonstrates how it has appropriately 
considered the input, views or information received from 
Reservoir Area Aboriginal groups. 

- June 2015 • The final CEMP, including the Air Quality Management Plan (Section 4), Smoke 
Management Plan (Appendix A) and Air Quality Monitoring Program (Appendix B), 
was submitted to regulators on June 5, 2015. 
• Revision 5 of the Smoke Management Plan was issued on September 14, 
2021. Revision 2 of the Air Quality Management Plan were issued in 
September 2020. 
. 

12.6 The Proponent shall implement the plan and provide to the 
Agency an analysis and summary of the implementation of the 
plan, as well as any amendments made to the plan in response 
to the results, on an annual basis during construction and the 
first year of operation. 

June 2015 End of 1st year of 
operation 

• Status of implementation of the air quality management plan is described in 
the Climate and Air Quality Monitoring annual report last submitted to regulators 
on March 31, 2022. 
• The next annual report will be submitted to regulators by March 31, 2023. 
• Annual reports are available on the Site C website at: 
https://www.sitecproject.com/document-library/environmental-management. 

https://www.sitecproject.com/document-library/environmental-management
https://www.sitecproject.com/document-library/environmental-management
https://www.sitecproject.com/document-library/environmental-management
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12.7 The Proponent shall provide a copy of the same version of its 
annual reporting on ambient air quality as provided to the 
Agency and in the same timeframe to Reservoir Area Aboriginal 
groups and the Métis Nation British Columbia. 

June 2015 End of 1st year of 
operation 

• The latest Climate and Air Quality Monitoring annual report was submitted to 
Reservoir Area Indigenous groups and the Métis Nation British Columbia on May 1, 
2022. 
• Annual reports are available on the Site C website at: 
https://www.sitecproject.com/document-library/environmental-management. 

13. Health of Aboriginal Peoples - Methylmercury 
13.1 The Proponent shall monitor and make available information on 

potential increased exposure to methylmercury from the 
consumption of fish relative to Health Canada’s Provisional 
Tolerable Daily Intake (pTDI) guidelines. 

- Operation • BC Hydro acknowledges and understands this condition. This condition will 
continue to be applied to the Project on an on-going basis through 
construction/operations 

13.2 
 
 
 

13.3 

The Proponent shall develop, in consultation with First Nations 
Health Authority, Northern Health, Reservoir Area Aboriginal 
groups and Immediate Downstream Aboriginal groups, a 
methylmercury monitoring plan. 
The methylmercury monitoring plan shall include: 
13.3.1. information and analysis regarding consumption of fish 
by Reservoir Area Aboriginal groups and Immediate 
Downstream Aboriginal groups, including: 
13.3.1.1. species and size of fish caught for consumption; 
13.3.1.2. locations where fish are caught for consumption; 
13.3.1.3. consumption of fish by age group and gender; 
13.3.1.4. fish meal sizes by age group and gender; 
13.3.1.5. fish meal frequency; 
13.3.1.6. parts of fish consumed; 
13.3.1.7. fish preparation methods; and 
13.3.1.8. other relevant consumption information (e.g. events 
where consumption is higher over a short period of time such as 
a camping event); 
13.3.2. methylmercury levels in representative fish species 
consumed by Reservoir Area Aboriginal groups and Immediate 
Downstream Aboriginal groups measured in the year prior to 
reservoir filling, informed by data gathered in accordance with 
condition 13.3.1; 
13.3.3. requirements for monitoring the trend and evolution of 
methylmercury concentrations in fish, informed by data 
gathered in accordance with conditions 13.3.1 and 13.3.2. 
Monitoring requirements shall include the following: 

- Prior to reservoir 
filling 

• BC Hydro acknowledges and understands this condition. 
 •    In response to requests from Indigenous Nations, BC Hydro committed to 

developing the Methylmercury Monitoring Plan in collaboration with Indigenous 
groups in advance of the timeline required by DS condition 13. BC Hydro sought 
input from Indigenous Nations and Health Agencies on a draft Methylmercury 
Monitoring Plan. BC Hydro completed the draft Methylmercury Monitoring Plan 
on May 26, 2021 and the final Methylmercury Monitoring Plan February 23, 
2022. 

  

https://www.sitecproject.com/document-library/environmental-management
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 13.3.3.1. geographic extent; 
13.3.3.2. monitoring parameters; 
13.3.3.3. monitoring locations; and 
13.3.3.4. monitoring timelines and frequency; 
13.3.4. provisions for the continued collection of consumption 
information and methylmercury levels in fish, and monitoring of 
the methylmercury trend and evolution in fish in accordance 
with conditions 13.3.1, 13.3.2 and 13.3.3, as the composition of 
fish communities and consumption patterns evolve following 
the creation of the Site C reservoir; 13.3.5. measures to enable 
people to limit exposure to methylmercury to avoid risk to 
human health such as: 
13.3.5.1. a detailed communications strategy developed in 
consultation with Reservoir Area Aboriginal groups, Immediate 
Downstream Aboriginal groups and government departments 
and agencies including consumption advisories or other health 
related bulletin or information, as may be necessary; and 
13.3.5.2. a regular update on the status, results, and trends of 
methylmercury concentrations in fish and the presence of 
human health risks associated with the consumption of fish 
from the affected waterbodies; 
13.3.6. a description of how Reservoir Area Aboriginal groups, 
Immediate Downstream Aboriginal groups and the First Nations 
Health Authority will be involved in the design, implementation 
and management of the plan as well as the interpretation and 
communication of results. 

   

13.4 The Proponent shall submit to the Agency, Reservoir Area 
Aboriginal groups and Immediate Downstream Aboriginal 
groups a draft copy of the plan for review 90 days prior to 
reservoir filling. 

 90 days prior to 
reservoir filling 

• The draft copy of the Methylmercury monitoring Plan was submitted to 
regulators on May 26, 2021. 

13.5 The Proponent shall submit to the Agency the final plan a 
minimum of 30 days prior to reservoir filling. When submitting 
the final plan, the Proponent shall provide to the Agency an 
analysis that demonstrates how it has appropriately considered 
the input, views or information received from the First Nations 
Health Authority, Northern Health, Reservoir Area Aboriginal 
groups and Immediate Downstream Aboriginal groups. 

 30 days prior to 
reservoir filling 

•    The final copy of the Methylmercury Monitoring Plan was submitted to 
regulators on February 23, 2022. 
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13.6 The Proponent shall implement the plan and provide to the 
Agency an analysis and summary of the implementation of the 
plan, as well as any amendments made to the plan in response 
to the results, on an annual basis during the first ten years of 
operation and once every five years after until such time as 
methylmercury levels in fish populations have stabilized. 

 Operation • An Annual report will be submitted during the first ten years of operation and 
once every five years after until such time as methylmercury levels in fish 
populations have stabilized. 

13.7 The Proponent shall provide a copy of the same version of its 
annual reporting on methylmercury levels as provided to the 
Agency and in the same timeframe to Reservoir Area Aboriginal 
groups and Immediate Downstream Aboriginal groups. 

 Operation • This condition is understood and will be applied during operation 

14. Current use of Lands and Resources for Traditional Purposes 

14.1 The Proponent shall engage Reservoir Area Aboriginal groups 
and Immediate Downstream Aboriginal groups to identify and 
develop mitigation measures that could address impacts to 
current use of lands and resources for traditional purposes. 

- On-going • Reservoir Area Indigenous Nations and Immediate Downstream Indigenous 
Nations are being actively engaged in the archeological undertakings as well as 
engaged in the archaeological investigations and mitigation, and ground truthing 
activities per the Aboriginal Plant Use Mitigation Plan and Cultural Resources 
Mitigation Plan. Additional consultation with Indigenous Nations is occurring 
through regularly scheduled Culture and Heritage Resources Committee meetings, 
Environmental Forums, and Permitting Forums. BC Hydro also holds regular 
monthly meetings with Reservoir Area Indigenous Nations on BC Hydro’s 
northeast projects, including Site C. 

14.2 
 
 
 
 
 

14.3 
 
 
 
 

14.4 

The Proponent shall inform Reservoir Area Aboriginal groups 
and Immediate Downstream Aboriginal groups about 
Designated Project activities that may affect the current use of 
lands and resources for traditional purposes including harvesting 
of plants, fish and wildlife and access to land for the purposes of 
those uses. 
The Proponent shall seek the views of Reservoir Area Aboriginal 
groups and Immediate Downstream Aboriginal groups on 
methods to avoid or minimize the use of herbicides and 
pesticides near locations of plants of importance to those 
groups. 
The Proponent shall report to the Agency on any actions 
implemented as a result of the activities outlined in conditions 
14.1, 14.2 and 14.3 on an annual basis starting immediately 
prior to construction and for the first five years of operation. 

- Ongoing to End of 
5th year of 
operation 

• The status of the implementation of this condition is described in Annual 
Reports for the Aboriginal Plant Use Mitigation Plan, Vegetation and Wildlife  
Mitigation Plan, and Fisheries and Aquatic Habitat Management Plan. 
• Status of implementation of the Vegetation and Wildlife Mitigation and 
Monitoring Plan is described in the latest annual reports submitted to regulators 
on March 31, 2022. 
• Status of implementation of the Fisheries and Aquatic Habitat Management 
Plan is described in the latest annual report submitted to regulators on March 31, 
2022. 
• Status of implementation of the Aboriginal Plant Use Mitigation Plan is 
described in the latest annual report submitted to regulators on March 31, 2022. 
• The next annual reports will be submitted by March 31, 2023. 
• Annual reports are available on the Site C website at: 
https://www.sitecproject.com/document-library/environmental-management. 

https://www.sitecproject.com/document-library/environmental-management
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15. Archaeological and Heritage Resources 
15.1 

 
 

15.2 
 
 
 

15.3 

The Proponent shall ensure that the Designated Project is 
constructed and operated in a manner that avoids, minimizes or 
manages impacts to local archaeological and heritage resources. 
The Proponent shall develop, in consultation with Reservoir 
Area Aboriginal groups and the Métis Nation British Columbia, a 
plan to avoid, minimize or manage impacts to local 
archaeological and heritage resources. 
The plan shall include: 
15.3.1. procedures to continue inventories and ground truthing 
of potential physical and cultural heritage resources to 
determine the need and applicability of mitigation measures; 
15.3.2. measures to address the effects of the Designated 
Project on the physical and cultural heritage and to structures, 
sites or things that that have been identified as being of 
historical, archaeological, paleontological or architectural 
significance by local stakeholders, relevant organizations, 
Reservoir Area Aboriginal groups and the Métis Nation British 
Columbia; 
15.3.3. procedures to monitor reservoir erosion during 
occurrences of low reservoir levels, to investigate any 
potentially new-found sites and to carry out emergency salvage 
procedures during construction and operation; and 
15.3.4. procedures to monitor shoreline erosion downstream of 
the Site C dam for up to 2.5 kilometres during the first two years 
of operation to determine if physical heritage resources are 
affected. 

- Ongoing • The Heritage Resources Management Plan (HRMP) is available on the Site C 
website at: https://www.sitecproject.com/document-library/environmental- 
management. 
• Section 4 of the HRMP details BC Hydro’s engagement with Indigenous Nations 
and the management of impacts to local archaeological and heritage resources. 
• Section 5.2 of the HRMP describes how BC Hydro is working with Indigenous 
Nations to complete ground-truthing exercises to identify culturally important 
areas in the project activity zone. 
• Section 6 of the HRMP describes BC Hydro’s Heritage Resource Impact 
Management through Work Planning, Heritage Conservation Act Permits, and 
Mitigation Measures. 
• BC Hydro continues to implement the heritage program to ensure all project 
related activities, including construction, remain in compliance with the Heritage 
Conservation Act (HCA) and meet the FDS Condition Statement 15. This includes 
ongoing impact assessment and mitigation of heritage resources and working with 
reservoir area Indigenous Nations to facilitate opportunities for ground truthing of 
potential physical and cultural heritage resources. 
• The following procedures will commence at start of operations: 
o Monitoring of reservoir erosion 
o Monitoring downstream shoreline erosion 

15.4 The Proponent shall submit to the Agency, Reservoir Area 
Aboriginal groups and the Métis Nation British Columbia a draft 
copy of the plan for review 90 days prior to initiating 
construction. 

- October 2014 • The draft Heritage Resources Management Plan was submitted to regulators, 
Reservoir Area Indigenous Nations and Métis Nation British Columbia on October 
7, 2014 

15.5 The Proponent shall submit to the Agency the final plan a 
minimum of 30 days prior to initiating construction. When 
submitting the final plan, the Proponent shall provide to the 
Agency, an analysis that demonstrates how it has appropriately 
considered the input, views or information received from 
Reservoir Area Aboriginal groups and the Métis Nation British 
Columbia. 

- June 2015 • The final (Revision 1) Heritage Resources Management Plan was submitted to 
regulators, Reservoir Area Indigenous Nations and Métis Nation British Columbia 
on June 5, 2015. Revision 3 was submitted to regulators, Reservoir Area 
Indigenous Nations and Métis Nation British Columbia on November 19, 2018. 

https://www.sitecproject.com/document-library/environmental-management
https://www.sitecproject.com/document-library/environmental-management
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15.6 The Proponent shall implement the plan and provide to the 
Agency an analysis and summary of the implementation of the 
plan, as well as any amendments made to the plan in response 
to the results, on an annual basis during construction and for 
the first five years of operation, unless otherwise indicated. 

March 2017 End of 5th year of 
operation 

• Status of implementation of the Heritage Resources Management Plan is 
described in the latest annual report submitted to regulators on March 31, 2022. 
• The next annual report will be submitted by March 31, 2023. 
• Annual reports are available on the Site C website at: 
https://www.sitecproject.com/document-library/environmental-management. 

16. Species at Risk, At-Risk and Sensitive Ecological Communities, and Rare Plants 
16.1 

 
 
 

16.2 
 
 
 

16.3 

The Proponent shall ensure that potential effects of the 
Designated Project on species at risk, at-risk and sensitive 
ecological communities and rare plants are addressed and 
monitored. 
The Proponent shall develop, in consultation with Environment 
Canada, a plan setting out measures to address potential effects 
of the Designated Project on species at risk, at-risk and sensitive 
ecological communities and rare plants. 
The plan shall include: 
16.3.1. field work to verify the modeled results for surveyed 
species at risk and determine the habitat that would be 
permanently lost, habitat that would be fragmented and habitat 
that would remain intact for those species, including the Short- 
eared Owl, the Western Toad and the Myotis Bat species; 
16.3.2. surveys to determine whether the rare plant species 
potentially facing extirpation in the Project Activity Zone are 
found elsewhere in the region; 
16.3.3. measures to mitigate environmental effects on species at 
risk and at-risk and sensitive ecological communities and rare 
plants; 
16.3.4. conservation measures to ensure the viability of rare 
plants, such as seed recovery and plant relocation; 
16.3.5. an approach to avoiding or minimizing the use of 
herbicides and pesticides in areas that could impact species at 
risk, at-risk and sensitive ecological communities and rare 
plants; 
16.3.6. an approach to monitor and evaluate the effectiveness 

 Ongoing • Section 7.4 on the Vegetation and Wildlife Mitigation and Monitoring Plan has 
been developed in accordance with this condition. 
• The section describes the measures implemented to address and monitor 
potential effects of the Project on species at risk, at-risk and sensitive ecological 
communities and rare plants. 
• The Vegetation and Wildlife Mitigation and Monitoring Plan is available on the 
Site C website at: https://www.sitecproject.com/document- 
library/environmental-management. 
• Status of implementation of the Vegetation and Wildlife Mitigation and 
Monitoring Plan is described in the latest annual reports submitted to regulators 
March 31, 2022. 
• The next annual report will be submitted by March 31, 2023. 
• Annual reports are available on the Site C website at: 
https://www.sitecproject.com/document-library/environmental-management. 

https://www.sitecproject.com/document-library/environmental-management
https://www.sitecproject.com/document-library/environmental-management
https://www.sitecproject.com/document-library/environmental-management
https://www.sitecproject.com/document-library/environmental-management
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 of mitigation measures and to verify the accuracy of the 
predictions made during the environmental assessment on 
species at risk, at-risk and sensitive ecological communities and 
rare plants; and 
16.3.7. an approach for tracking updates to the status of listed 
species identified by the Government of British Columbia, 
Committee on the Status of Endangered Wildlife in Canada, and 
the Species at Risk Act, and implementation of additional 
measures, in accordance with species recovery plans, to 
mitigate effects of the Designated Project on the affected 
species should the status of a listed species change during the 
life of the Designated Project. 

   

16.4 The Proponent shall submit to the Agency and Environment 
Canada a draft copy of the plan for review 90 days prior to 
initiating construction. 

- October 2014 • The draft Vegetation and Wildlife Mitigation and Monitoring Plan 
was submitted to regulators on October 17, 2014. 

16.5 The Proponent shall submit to the Agency the final plan a 
minimum of 30 days prior to initiating construction. When 
submitting the final plan, the Proponent shall provide to the 
Agency, an analysis that demonstrates how it has appropriately 
considered the input, views or information received from 
Environment Canada. 

- June 2015 • The final Vegetation and Wildlife Mitigation and Monitoring Plan was 
submitted to regulators on June 5, 2015. 
• The Vegetation and Wildlife Mitigation and Monitoring Plan Consideration 
Tracking Table was submitted to regulators with the final plan on June 5, 2015. 

16.6 The Proponent shall implement the plan and provide to the 
Agency analysis and summary of the implementation of the 
plan, as well as any amendments made to the plan in response 
to the results, on an annual basis during construction and for 
the first 10 years of operation, with the exception of condition 
16.3.7 for which reporting will continue for the life of the 
Designated Project, as appropriate. 

March 2017 End of 10th year 
of operations 

• Status of implementation of the Vegetation and Wildlife Mitigation and 
Monitoring Plan is described in the latest annual report submitted to regulators 
March 31, 2022. 
• The next annual report will be submitted by March 31, 2023. 
• Annual reports are available on the Site C website at: 
https://www.sitecproject.com/document-library/environmental-management. 

17. Implementation Schedule 
17.1 

 
 

17.2 
 
 
 

17.3 

The Proponent shall submit to the Agency an implementation 
schedule for the conditions within this Decision Statement 90 
days prior to initiating construction. 
The Proponent shall submit on an annual basis an update to the 
schedule in writing from the date of the initial submission of the 
schedule until the commencement of operation of the 
Designated Project. 
The Proponent shall provide the Agency with notice of any 
implementation schedule changes from the initial schedule or 
any subsequent updates 90 days prior to the implementation of 
the change. 

- Ongoing • An annual implementation schedule was submitted to CEAA on October 17, 
2014, May 11, 2015, and annually on October 17 from 2016 to 2022. 
• Future implementation schedules will be submitted annually on October 17. 

https://www.sitecproject.com/document-library/environmental-management
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18. Record Keeping 
18.1 The Proponent shall record the following information in respect 

of any monitoring data collected, sampling conducted, or 
analyses performed in accordance with this Decision Statement: 
18.1.1. the place, date and time of sampling; 
18.1.2. the analyses that were performed and the dates they 
were performed; 
18.1.3. the analytical techniques, methods, or procedures used 
in the analyses; 
18.1.4. the names of the persons who collected and analyzed 
each sample; and 
18.1.5. the results of the analyses. 

- Ongoing • Records are maintained and available. 

18.2 The Proponent shall retain any monitoring data collected, 
sampling conducted, or analyses performed in accordance with 
this Decision Statement for a minimum of twenty-five years and 
will make any such records available to the Agency on request. 

- Ongoing • Records are maintained and available. 

 




