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BRUCEJACK GOLD MINE PROJECT: Implementation Schedule (as per CEAA Decision Statement Condition 10.3) 
Revised: February 24, 2017 
 
 
#     Condition  Commencement 

Date 
Completion 
Date 

Comment 

2  General Conditions     

2.1     The Proponent shall, throughout all phases of the Designated Project, ensure that 
its actions in meeting the conditions set out in this Decision Statement are 
informed by the best available information and knowledge, including community 
and Aboriginal traditional knowledge, are based on validated methods and 
models, are undertaken by qualified individuals, and have applied the best 
available economically and technologically feasible measures. 

Already 
implemented 

July 2040    

2.2     The Proponent shall, where consultation is a requirement of a condition set out in 
this Decision Statement: 

      Consultation will be guided by the Aboriginal Consultation Plan developed by Pretivm, 
as a condition of their Environmental Assessment Certificate, with review and input 
from First Nations. Consultation activities will also be directed per Impact Benefit 
Agreement established with the Nisga'a Nation, and those that may be established 
with the Tsetsaut/Skii km Lax Ha, and Tahltan Nation. 

   2.2.1  Provide a written notice of the opportunity for the party or parties being 
consulted to present their views on the subject of the consultation; 

Already 
implemented 

July 2040   

   2.2.2  Provide sufficient information and a reasonable period of time to permit the party 
or parties being consulted to prepare their views; 

Already 
implemented 

July 2040   

   2.2.3  Provide a full and impartial consideration of any views presented by the party or 
parties being consulted; and 

Already 
implemented 

July 2040   

   2.2.4  Advise the party or parties that have provided comments on how the views and 
information received have been considered by the Proponent. 

Already 
implemented 

July 2040   

2.3     The Proponent shall, where consultation with Aboriginal groups is a requirement 
of a condition set out in this Decision Statement, and prior to initiating that 
consultation, communicate with each Aboriginal group to determine the manner 
by which to satisfy the consultation requirements referred to in condition 2.2. 

June 8, 2015  July 13, 2015  Consultation will be guided by the Aboriginal Consultation Plan developed by Pretivm, 
as a condition of their Environmental Assessment Certificate, with review and input 
from First Nations. Consultation activities will also be directed per Impact Benefit 
Agreements established with the Nisga'a Nation, and those that may be established 
with the Tsetsaut/Skii km Lax Ha, and Tahltan Nation. 

2.4     The Proponent shall, where a follow‐up program is a requirement of a condition 
set out in this Decision Statement: 

   

2.4.1     Undertake monitoring and analysis to verify the accuracy of the environmental 
assessment as it pertains to the particular condition and/or to determine the 
effectiveness of any mitigation measure(s); 

September 5, 
2015 

July 2040   

   2.4.2  Where the results of the monitoring and analysis indicate issues with respect to 
the accuracy of the environmental assessment and/or the effectiveness of any 
mitigation measures that may lead to adverse environmental effects, identify the 
means by which the Proponent determines whether additional mitigation 
measures are required, including the need for consultation with other parties in 
reaching that determination; and 

September 5, 
2015 

July 2040  Activity to be completed on an as‐needed basis. 

   2.4.3  If additional mitigation measures are required pursuant to condition 2.4.2, 
implement and monitor these additional mitigation measures pursuant to 
condition 2.4.1. 

September 5, 
2015 

July 2040  Activity to be completed on an as‐needed basis. 
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2.5     The Proponent shall, from the reporting year where construction starts, submit to 
the Agency an annual report, including an executive summary of the annual report 
in both official languages. The annual report shall be submitted by the Proponent 
no later than March 31 following the reporting year. The Proponent shall 
document in the annual report: 

March 31, 2016  March 31, 
2041 

 

   2.5.1  Implementation activities undertaken in the reporting year for each of the 
conditions set out in this Decision Statement; 

March 31, 2016  March 31, 
2041 

 

   2.5.2  How it has considered and incorporated the factors set out in condition 2.1 in the 
implementation of the conditions set out in this Decision Statement; 

March 31, 2016  March 31, 
2041 

 

   2.5.3  For conditions set out in this Decision Statement for which consultation is a 
requirement, how the Proponent has considered any views and information that 
the Proponent received during or as a result of the consultation; 

March 31, 2016  March 31, 
2041 

 

   2.5.4  The results of the follow‐up program requirements identified in conditions 3.4, 5.4 
and 6.8; and 

March 31, 2016  March 31, 
2041 

 

   2.5.5  Any additional mitigation measures implemented or proposed by the Proponent, 
as determined under condition 2.4. 

March 31, 2016  March 31, 
2041 

 

2.6     The Proponent shall publish on the Internet, or any similar medium, the annual 
report and the executive summary referred to in condition 2.5, the archaeological 
and heritage resources management plan referred to in condition 7.1, and the 
implementation schedule and any updates or revisions to that schedule referred 
to in condition 10, upon submission of these documents to the parties referenced 
in the respective conditions. The Proponent shall keep these documents publicly 
available for twenty‐five years following the end of operation or until the end of 
decommissioning of the Designated Project, whichever comes first. 

Annual report: 
March 31, 2016 
 
Heritage 
Management 
Plan: September 
5, 2015 
 
Implementation 
Schedule: 
September 5, 
2015 and 
biannually 
thereafter 

Annual report:
March 31, 
2038 
 
Heritage 
Management 
Plan: July 2037
 
Implementatio
n Schedule:  
Biannually 
until August 
15, 2037 

 

2.7     The Proponent shall notify the Agency in writing no later than 60 days after the 
day on which there is a transfer of ownership, care, control or management of the 
Designated Project in whole or in part. 

As required  As required   

2.8     In the event another party becomes the Proponent of the Designated Project, it is 
bound by the conditions set out in this Decision Statement. 

As required  As required   

3  Fish and fish habitat     

3.1     The Proponent shall, for all effluent discharges, comply with the Fisheries Act, the 
Metal Mining Effluent Regulations, and any discharge limits for effluent set by 
British Columbia that meet or exceed the requirements of the Fisheries Act and 
the Metal Mining Effluent Regulations. In addition, the Proponent shall: 

August 2015  July 2040   

   3.1.1  Design and construct the perimeter ditching around the waste rock stockpile, mill 
building and portals to accommodate a 200‐year rain‐on‐snow event; 

September 5, 
2015 

August 2017  Design has been completed and approved by provincial government. 
Where facility construction interfered with ditching temporary piping and pumping is 
installed to provide adequate capacity for a 200‐year rain‐on‐snow‐event. 
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   3.1.2  Capture and divert surface drainage and mine water effluent to the water 
treatment plant for treatment prior to discharge into Brucejack Lake; 

Surface drainage:
March 2016 
 
Mine water 
effluent: 
Water treatment 
plant currently 
operating 

Surface 
drainage: 
July 2037 
 
Mine water 
effluent: 
July 2037 

Surface contact water ditches constructed, other than where temporary piping and 
pumping installed. Replacement of temporary measures by permanent drainage 
expected to be completed August 2017. 

   3.1.3  Immobilize tailings and deposit potentially acid generating rocks on the bottom of 
Brucejack Lake where they shall remain submerged at all times or in 
decommissioned stopes; and 

April 2017  July 2035   This is an advancement of the Commencement Date, previously August 2017. 

   3.1.4  Use multiple turbidity curtains at the outlet of Brucejack Lake.  1st curtain was 
installed in 2014; 
two additional 
curtains installed 
in September 
2015 

September 
2015 

 

3.2     The Proponent shall protect fish and fish habitat during all phases of the 
Designated Project, which shall include the implementation of mitigation 
measures to avoid causing harm to fish and fish habitat when using explosives or 
conducting activities in or around water frequented by fish, as well as on the 
Knipple Glacier. 

Already 
implemented 

July 2040  Existing water treatment plant is operational; Standard Operating Procedure and 
management plans related to Knipple Glacier and Emergency and Spill Response Plans 
in place. 

3.3     The Proponent shall, during decommissioning, reclaim riparian habitats along the 
access road which shall include the planting of native plant species. 

August 2035   July 2037   

3.4     The Proponent shall develop and implement a water quality and fish and fish 
habitat follow‐up program that shall include: 

Already 
implemented 

July 2040  Monitoring will be as per Effluent Permit 107835 and an Aquatic Effects Monitoring 
Plan developed by Pretivm. MMER First Biological Monitoring Study Design developed 
in January 2017. 

   3.4.1  Monitoring the quality of water flowing from Brucejack Lake into Brucejack Creek 
to verify the accuracy of the water quality and fish and fish habitat predictions in 
the environmental assessment; and 

Already 
implemented 

July 2040  Monitoring will be as per Effluent Permit 107835 and the Aquatic Effects Monitoring 
Plan developed by Pretivm. 

   3.4.2  Determining whether mitigation measures implemented to protect the quality of 
water flowing from Brucejack Lake into Brucejack Creek and downstream fish and 
fish habitat are effective. 

Already 
implemented 

July 2040  Activity to be completed on an as‐needed basis. 

4  Migratory birds     

4.1     The Proponent shall carry out all phases of the Designated Project in a manner 
that protects and avoids harming, killing or disturbing migratory birds or 
destroying, disturbing or taking their nests or eggs. In this regard, the Proponent 
shall take into account Environment Canada’s Avoidance Guidelines. The 
Proponent’s actions in applying the Avoidance Guidelines shall be in compliance 
with the Migratory Birds Convention Act, 1994 and with the Species at Risk Act. 

September 5, 
2015 

July 2040   

4.2     The Proponent shall design and build the transmission line in a manner that 
prevents electrocution, discourages nesting and makes the transmission line more 
visible to migratory birds taking into account the Avian Power Line Interaction 
Committee’s Suggested Practices for Avian Protection on Power Lines. 

Construction 
began September 
5, 2015 

August 2017    
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5  Health and Aboriginal peoples     

5.1     The Proponent shall implement mitigation measures to manage air emissions of 
the Designated Project during all phases, including: 

September 2015  July 2037   

   5.1.1  Those mitigation measures required to comply with the Waste Discharge 
Regulation under British Columbia’s Environmental Management Act for 
operational air emissions; 

September 2015  July 2037   

   5.1.2  Fugitive dust best management practices; and  September 2015  July 2037   
   5.1.3  Use of low‐sulphur diesel fuel equipment and pollution control equipment on 

mobile heavy equipment. 
Already 
implemented 

July 2037   

5.2     The Proponent shall, in consultation with the Nisga’a Nation and Tsetsaut/Skii km 
Lax Ha, monitor and assess any changes to ambient air quality at the Tsetsaut/Skii 
km Lax Ha Lodge that result from the Designated Project during all phases for 
particulate matter (10 microns in diameter or less) and fine particulate matter (2.5 
microns in diameter or less) using the Canadian Ambient Air Quality Standards of 
the Canadian Council of Ministers of the Environment as a benchmark, as well as 
for nitrogen oxide, sulphur dioxide and carbon monoxide. 

March 2016  July 2037  Annual monitoring report is being prepared for distribution and consultation. 

5.3     The Proponent shall develop and implement, in consultation with the Nisga’a 
Nation and Tsetsaut/Skii km Lax Ha, a mechanism for receiving noise complaints 
due to noise caused by the Designated Project during all phases, and respond in a 
timely manner to any noise complaint received. 

August 2015  December 
2015 

 

5.4     The Proponent shall develop and implement, in consultation with the Nisga’a 
Nation and Tsetsaut/Skii km Lax Ha, a follow‐up program based on the monitoring 
specified in condition 5.2 to evaluate the effectiveness of mitigation measures 
identified under condition 5.1. The follow‐up program shall start with construction 
and ceases at the end of the decommissioning phase. 

August 2015  July 2037  Follow‐up to 2016 monitoring program to be consulted upon beginning in April 2017 
following completion of annual monitoring report. 

5.4.1     The Proponent shall inform the Nisga’a Nation and Tsetsaut/Skii km Lax Ha in 
cases of exceedances at the Tsetsaut/Skii km Lax Ha Lodge of the Canadian 
Ambient Air Quality Standards of the Canadian Council of Ministers of the 
Environment parameters specified in condition 5.2. 

August 2015  July 2037  Activity to be completed on an as‐needed basis. 

6  Current use of lands and resources for traditional purposes     

6.1     The Proponent shall provide Aboriginal groups with the implementation schedule 
and any updates or revisions to that schedule as stated in condition 10 at the 
same time the Proponent provides the schedule to the Agency. 

August 2015 and 
biannually 
thereafter 

March 2037   Due March 31st or as required. 

6.2     The Proponent shall prohibit any hunting, fishing and trapping within the Project 
Area by the Proponent’s employees and contractors hired by the Proponent, 
unless an employee or a contractor is provided access for traditional purposes as 
per condition 6.6 or for exercising rights as per condition 6.7. 

Already 
implemented 

July 2040   

6.3     The Proponent shall prohibit public access to the access road.  Already 
implemented 

July 2037   

6.4     The Proponent shall impose speed limits on the access road taking into account 
provincial guidelines. 

Already 
implemented 

July 2037   

6.5     The Proponent shall construct and maintain gaps in snow banks large enough to 
provide passage for fauna, including ungulates and furbearers. 

October 2015  July 2037  Activity completed on a seasonal basis during periods of snow cover 
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6.6      The Proponent shall, following consultation with Tsetsaut/Skii km Lax Ha, provide 
access to the Project Area to the Tsetsaut/Skii km Lax Ha for traditional purposes, 
to the extent that such access is safe. 

August 2015  July 2037   

6.7     The Proponent shall, following consultation with the Nisga’a Nation, provide 
access to the Project Area for the Nisga’a Nation to exercise rights under the 
Nisga’a Final Agreement, to the extent that such access is safe. 

August 2015  July 2037   

6.8     The Proponent shall develop and implement, in consultation with the Nisga’a 
Nation and Tsetsaut/Skii km Lax Ha, a follow‐up program to determine the 
effectiveness of the mitigation measures used to avoid mortality of fauna, 
including ungulates and furbearers, along the access road and to verify the 
accuracy of the environmental assessment. 

April 2016  July 2040  In April 2016, Pretivm, Nisga’a, Tsetsaut/Skii km Lax Ha and Tahltan held the first 
wildlife advisory committee meeting. Pretivm proposed that this Wildlife committee 
would be an appropriate venue for discussion of the effectiveness of mitigation 
measures, wildlife mortalities, accuracy of impacts to wildlife and potential additional 
mitigation measures.  No additional meeting occurred in 2016, the follow up program 
will be discussed during meetings in 2017. 

7  Physical and cultural heritage and structures, sites or things of … significance     

7.1     The Proponent shall develop and implement, in consultation with Aboriginal 
groups, an archaeological and heritage resources management plan for the 
Designated Project prior to construction. The archaeological and heritage 
resources management plan shall take into account British Columbia’s Handbook 
for the Identification and Recording of Culturally Modified Trees. The 
archaeological and heritage resources management plan shall include: 

Completed  Completed   

   7.1.1  A description of structures, sites or things of historical, archaeological, 
paleontological or architectural significance (including Culturally Modified Trees) 
that may be encountered by the Proponent during construction; 

Completed  Completed   

   7.1.2  Procedures and practices for on‐site monitoring of construction activities that may 
affect a structure, site or thing of historical, archaeological, paleontological or 
architectural significance (including a Culturally Modified Tree) and for the 
identification and removal of the resource; and 

Completed  Completed   

   7.1.3  A chance find protocol if a previously unidentified structure, site or thing of 
historical, archaeological, paleontological or architectural significance (including a 
Culturally Modified Tree) is discovered by the Proponent or brought to the 
attention of the Proponent by an Aboriginal group or another party during 
construction. 

Completed  Completed   

8  Species at risk     

8.1     The Proponent shall conduct pre‐clearing surveys to determine distribution of 
Little Brown Myotis (Myotis lucifugus) and Northern Myotis (Myotis 
septentrionalis), and establish a 50‐metre buffer zone around active hibernacula 
and active roosts. 

September 2015  September 
2017 

 No hibernacula found during pre‐clearing surveys. 

8.2     The Proponent shall, prior to construction and throughout all phases of the 
Designated Project, install and maintain roosting structures to offset if there is loss 
of Little Brown Myotis (Myotis lucifugus) and Northern Myotis (Myotis 
septentrionalis) bat roosting habitat. 

September 2015  July 2040   No bat roosting habitat structures found during clearing activities. 

8.3     The Proponent shall monitor mortality of Little Brown Myotis (Myotis lucifugus) 
and Northern Myotis (Myotis septentrionalis) and their usage at buffer‐zones and 
of roosting structures, to determine the effectiveness of the mitigation measures 
during construction and operation. 

September 2015  July 2035   No mortalities observed. 
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8.4     The Proponent shall construct wildlife tunnels and fencing along the access road 
to allow passage of the Western Toad (Anaxyrus boreas) beneath the road as close 
as possible to existing migration corridors taking into account British Columbia’s 
Guidelines for Amphibian and Reptile Conservation during Urban and Rural Land 
Development in British Columbia. 

July 2016  September 
2017 

 One tunnel was installed in 2016, fencing and a second tunnel with fencing is planned 
for 2017.These are in high priority potential migration locations proposed by the 
wildlife baseline survey. 

9  Accidents or malfunctions     

9.1     The Proponent shall take all reasonable measures to prevent accidents and 
malfunctions that may result in adverse environmental effects and shall 
implement emergency response procedures and contingencies developed in 
relation to the Designated Project. 

August 2015  July 2040   

9.2     The Proponent shall, prior to construction, consult with Aboriginal groups to 
identify potential accidents and malfunctions that may result in an adverse 
environmental effect, and on the measures to be applied to prevent such 
accidents and malfunctions. 

August 2015  August 2015   

9.3     In the event of an accident or malfunction with the potential to cause adverse 
environmental effects, the Proponent shall: 

   

   9.3.1  Notify relevant federal and provincial authorities, including notifying the Agency in 
writing of the accident or malfunction as soon as possible in the circumstances; 

August 2015  July 2040  Activity to be completed on an as‐needed basis. 

   9.3.2  Implement immediate measures to minimize any adverse environmental effects 
associated with the accident or malfunction; 

August 2015  July 2040  Activity to be completed on an as‐needed basis. 

   9.3.3  Submit a written report to the Agency as soon as possible in the circumstances, 
but no later than 30 days after the day on which the accident or malfunction took 
place. The written report shall include: 

August 2015  July 2040  Activity to be completed on an as‐needed basis. 

   9.3.3.1  A description of the accident or malfunction and of its adverse environmental 
effects; 

August 2015  July 2040  Activity to be completed on an as‐needed basis. 

   9.3.3.2  The measures that were taken by the Proponent to mitigate the environmental 
effects of the accident or malfunction; 

August 2015  July 2040  Activity to be completed on an as‐needed basis. 

   9.3.3.3  A description of any residual environmental effects, and any additional measures 
required to address residual environmental effects; and 

August 2015  July 2040  Activity to be completed on an as‐needed basis. 

   9.3.3.4  If an emergency response plan was implemented, details concerning its 
implementation. 

August 2015  July 2040  Activity to be completed on an as‐needed basis. 

   9.3.4  As soon as possible in the circumstances, but no later than 90 days after the day 
on which the accident or malfunction took place, submit a written report to the 
Agency on the changes made to avoid a subsequent occurrence of the accident or 
malfunction and on the implementation of any additional measures to mitigate 
residual environmental effects. 

August 2015  July 2040  Activity to be completed on an as‐needed basis. 

9.4     The Proponent shall develop and implement a communication plan, in 
consultation with Aboriginal groups, that shall include: 

August 2015  December 
2015 

 

   9.4.1  The types of accidents or malfunctions requiring a notification by the Proponent 
to the respective Aboriginal groups; 

August 2015  December 
2015 

 

   9.4.2  The manner by which Aboriginal groups shall be notified by the Proponent of an 
accident or malfunction and of any opportunities for the Aboriginal groups to 
assist in the response to the accident or malfunction; and 

August 2015  December 
2015 
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#     Condition  Commencement 
Date 

Completion 
Date 

Comment 

   9.4.3  The contact information of the representatives of the Proponent that the 
Aboriginal groups may contact and of the respective Aboriginal groups to which 
the Proponent provides notification. 

August 2015  December 
2015 

 

10  Implementation Schedule     

10.1     The Proponent shall submit an implementation schedule for conditions contained 
in this Decision Statement to the Agency, or anyone designated pursuant to 
section 89 of the Canadian Environmental Assessment Act, 2012, at least 30 days 
prior to construction. The implementation schedule shall indicate the 
commencement and completion dates for each activity relating to conditions set 
out in this Decision Statement. 

August 2015  August 2015   

10.2     The Proponent shall submit an update to this implementation schedule in writing 
to the Agency, or anyone designated pursuant to section 89 of the Canadian 
Environmental Assessment Act, 2012, every two years on or before March 31, 
until completion of the activities. 

March 31, 2017  March 31, 
2039 

 

10.3     The Proponent shall provide the Agency, or anyone designated pursuant to 
section 89 of the Canadian Environmental Assessment Act, 2012, with a revised 
implementation schedule if any change occurs from the initial schedule or any 
subsequent updates. The Proponent shall provide the revised implementation 
schedule at least 30 days prior to the implementation of the change. 

August 2015  July 2040  Activity to be completed on an as‐needed basis. 

11  Record keeping     

11.1     The Proponent shall maintain a written record, or a record in an electronic format 
compatible with that used by the Agency, and retain and make available that 
record to the Agency, or anyone designated pursuant to section 89 of the 
Canadian Environmental Assessment Act, 2012, at a facility close to the 
Designated Project (local facility). The record shall include information related to 
the implementation of the conditions set out in this Decision Statement, and the 
results of all associated monitoring, including: 

September 2015  July 2037   

   11.1.1  The place, date and time of any sampling, as well as techniques, methods or 
procedures used; 

September 2015  July 2037   

   11.1.2  The dates and the analyses that were performed;  September 2015  July 2037   
   11.1.3  The analytical techniques, methods or procedures used in the analyses;  September 2015  July 2037   
   11.1.4  The names of the persons who collected and analyzed each sample and 

documentation of any professional certifications relevant to the work performed 
that they might possess; and 

September 2015  July 2037   

   11.1.5  the results of the analyses.  September 2015  July 2037   
11.2     The Proponent shall retain and make available upon demand to the Agency, or 

anyone designated pursuant to section 89 of the Canadian Environmental 
Assessment Act, 2012, the information contained in condition 11.1 at a facility 
close to the Designated Project (or at a location within Canada and agreed upon 
by the Agency, should the local facility no longer be maintained). The information 
shall be retained and made available throughout construction and operation, and 
for twenty‐five years following the end of operation or until the end of 
decommissioning of the Designated Project, whichever comes first. 

September 2015  July 2037   

 


